

OR PFH 22(16) MCKENZIE HIGHWAY BRIDGE REPLACEMENT DTFH70-08-C-00012

Report Date: August 15, 2008

Status Report for the week ending August 16, 2008

The guard rail subcontractor worked on the project this week installing components of the guard rail and the guard rail steel posts. Pavement markings, 4 inch yellow waterborne paint, were completed for both bridges on Tuesday afternoon. Photograph #1 and #2 show the two bridge sites at mile post 66.69 and 68.37, respectively. **Hwy 242 is officially open to the traveling public as of Saturday (08/16/2008) at 07:00 a.m.**

Construction Activities for the week ending August 22, 2008

The project is almost complete and the road is open to public traffic. However, there will be construction zones between Monday and Wednesday of this week. Temporary traffic control with flaggers will be employed where the contractor will be continuing the guard rail installation. This work will be at both bridge sites (mile post 66.69 and 68.37) and is estimated to be completed by Wednesday (08/20/2008). Expect delays (30 minutes maximum) through the project.

Driving Conditions

Be aware of the intermittent construction caused delays at mile post 66.69 and mile post 68.37 between August 18th and August 20th 2008.

CONTACT INFORMATION

Project Engineer: Paul Akehurst

Mailing Address: PO Box 1070

Bend, OR 97701

Office: (541) 306-3488

E-mail: Paul.Akehurst@fhwa.dot.gov