

Western Federal Lands Highway Division – Federal Highway Administration



Brent Redenius, Project Manager
brent.redenius@dot.gov
610 East 5th ST
Vancouver WA, 98661
cell (360) 931-1298

September 23, 2011

Esmond, Hawley, and Buck Creek Culverts OR BLM ARRA 2009(2)

Progress Report

The contractor, Houshour, Inc., has finished the installation of the new culverts at Hawley Creek sites 1, 2, and 3 as well as at Esmond Creek sites 1, 2, 3, and 4 as of September 23, 2011. Paving the Esmond Creek Culvert sites is expected to occur sometime the week beginning September 26th also occurring during this week is the installation of the aggregate road surface at the Hawley Creek sites. The remaining work at all the culvert sites is hydroseeding the disturbed areas and cleanup. **It is anticipated that Hawley Creek Road and Esmond Creek Road will be reopened no later than October 14th.**

Project Background

The Eugene District BLM is implementing American Recovery and Reinvestment (ARRA) Act Projects which consist of 11 failing culvert replacements in tributaries located within the Siuslaw River Basin. Nine of the eleven culvert replacements will be installed with fish and aquatic friendly passage in mind. Because of the size and scope of this project culvert replacement information is provided in the following table.

ARRA Culvert Replacements – Siuslaw Resource Area, Eugene District BLM 2011			
Project Name	Location	Road Numbers	Mile Post Numbers
Hawley Creek	T 19S, R4W, Section 33, W.M.	19-4-33.1	Culvert 1 – 0.06
Hawley Creek	T 19S, R4W, Section 33, W.M.	19-4-33	Culvert 2 – 0.60 Culvert 3 – 0.75
Buck Creek	T 20S, R 6W, Sections, 15, W.M.	20-6-10	Culvert 1 – 1.07 Culvert 2 – 1.81
Buck Creek	T 20S, R 6W, Sections, 21, W.M.	20-6-21.1	Culvert 3 – 0.01 Culvert 4 – 0.88
Esmond Creek	T 19S, R8W, Sections 16, 21W.M.	19-8-3	Culvert 1 – 2.6 Culvert 2 – 3.1
Esmond Creek	T 19S, R8W, Section 28 W.M.	19-8-21	Culvert 3 – 0.36 Culvert 4 – 1.00

The Western Federal Lands Highway Division (WFLHD) of the Federal Highway Administration (FHWA), in cooperation with the USDI Bureau of Land Management (BLM) is planning to complete all culvert replacements by Fall of 2011.

Go online for more information and to read newsletters at <http://www.wfl.fhwa.dot.gov/projects/or>

Contractor's Work Schedule

Monday thru Thursday: Hours: 7am – 5pm

Traffic Delay Information

Hawley Creek Rd # 19-4-33 will be closed at milepost 0.00.

Esmond Creek Rd #19-8-3 will be closed between milepost 2.6 and 4.5.