

Crown Point Viaduct



~~~~~Weekly Project Newsletter 7/16 - 7/27~~~~~

Week of July 16 – 20, 2012

No actual construction work took place this week on the project. Only work completed was administrative meetings and submittal review.



Week of July 23 – 27, 2012

The contractor is planning on starting to install the erosion control items required on the project and survey work.



Anticipated traffic delays: the contractor anticipates a 15 min delay at times during the week

Contractor anticipated work hours: M-TH 7:00am to 5:30pm

