



Pioneer Mountains Scenic Byway MT PFH 73-1(5)

Weekly Newsletter

Work completed during the week of May 15 through May 21:

Timber clearing started on Wednesday and progressed north to the Elkhorn Hot Springs turnoff. Cuddy & Associates continued to stake the clearing limits.

Activities scheduled for the week of May 22 through May 28:

Debco Construction will begin installation of silt fence. Cuddy & Associates will continue to stake the clearing limits. Timber clearing will progress northward through the week.

Traffic Control:

The detour route is NOT in use yet and the 30' length restriction is NOT in place. Flaggers and a pilot car are being utilized to guide traffic through the timber clearing operation. To date, traffic delays have been short, but delays of up to 30 minutes are possible. The Byway is open from Elkhorn Hot Springs to Crystal Park during the weekends.

If you have any questions or comments regarding the status of the project, or would like the newsletter e-mailed to you, please call me at (406) 683-3452 or e-mail me at Daniel.Christianson@fhwa.dot.gov.

Respectfully,

Daniel L. Christianson, Project Engineer
610 North Montana Street CL #8
Dillon, MT 59725



F
H
W
A
&
D
e
b
c
o
C
o
n
s
t
r
u
c
t
i
o
n