



# Pioneer Mountains Scenic Byway MT PFH 73-1(5) Weekly Newsletter

F  
H  
W  
A  
&  
D  
e  
b  
c  
o  
C  
o  
n  
s  
t  
r  
u  
c  
t  
i  
o  
n

## Work completed during the week of June 12 through June 18:

Timber hauling continued through the week. Cuddy & Associates continued to set slope stakes and culvert references. Coleman Construction started driving pile for the snowmobile bridge. Silt fence installation also continued.

## Activities scheduled for the week of June 19 through June 25:

Timber decking and hauling will continue. Work on the Monday-Friday detour will begin. Cuddy & Associates will continue setting slope stakes and culvert references. Chipping of the slash piles is expected to begin on Wednesday. Work on the snowmobile bridge will continue. Silt fence installation will continue.

## Traffic Control:

During weekdays, flaggers and a pilot car will guide traffic through the project where construction activities are underway. To date, traffic delays have been short, but delays of up to 30 minutes are possible. During the weekend, the Byway is open to public travel.

The detour route is NOT in use yet and the 30' length restriction is NOT in place.

If you have any questions or comments regarding the status of the project, or would like the newsletter e-mailed to you, please call me at (406) 683-3452 or e-mail me at [Daniel.Christianson@fhwa.dot.gov](mailto:Daniel.Christianson@fhwa.dot.gov). Project information is also available at: [http://www.wfl.fha.dot.gov/projects/pioneer\\_mountains/](http://www.wfl.fha.dot.gov/projects/pioneer_mountains/)

Respectfully,  
Daniel L. Christianson, Project Engineer  
610 North Montana Street CL #8  
Dillon, MT 59725



Father's Day is June 19!

