



# Pioneer Mountains Scenic Byway MT PFH 73-1(5) Weekly Newsletter

F  
H  
W  
A  
&  
D  
e  
b  
c  
o  
C  
o  
n  
s  
t  
r  
u  
c  
t  
i  
o  
n

## Work completed during the week of June 19 through June 25:

Timber hauling continued through the week and chipping of the slash piles started. Cuddy & Associates continued to set slope stakes and culvert references. Coleman Construction continued driving pile for the snowmobile bridge. Work on the Monday-Friday detour route was also started.

## Activities scheduled for the week of June 26 through July 2:

The logging operation will be finished up this week and slash pile chipping will continue. Completion of work on the Monday-Friday detour is also expected. Cuddy & Associates will continue setting slope stakes. Work on the snowmobile bridge will continue. Silt fence installation will continue and riprap production is slated to start.

## Traffic Control:

During weekdays, flaggers and a pilot car will guide traffic through the project where construction activities are underway. To date, traffic delays have been short, but delays of up to 30 minutes are possible. During the weekend, the Byway is open to public travel.

The detour route is NOT in use yet and the 30' length restriction is NOT in place.

Debc Construction expects to start using the detour route on July 6<sup>th</sup>.

If you have any questions or comments regarding the status of the project, please call me at (406) 683-3452. Project information is also available at:

[http://www.wfl.fha.dot.gov/projects/pioneer\\_mountains/](http://www.wfl.fha.dot.gov/projects/pioneer_mountains/)

Respectfully,

Daniel L. Christianson, Project Engineer

610 North Montana Street CL #8

Dillon, MT 59725



Have a safe weekend!

