



# Pioneer Mountains Scenic Byway MT PFH 73-1(5) Weekly Newsletter

F  
H  
W  
A  
&  
D  
e  
b  
c  
o  
C  
o  
n  
s  
t  
r  
u  
c  
t  
i  
o  
n

## Work completed during the week of July 3 through July 9:

Chipping of the slash piles continued through the week. Cuddy & Associates continued survey staking. Coleman Construction continued rebar and formwork placement for the snowmobile bridge abutments. Work on the Monday-Friday detour and the Hot Springs parking lot continued. Silt fence installation also continued.

## Activities scheduled for the week of July 10 through July 16:

The magnesium chloride application for the detour route is scheduled for early this week. Cuddy & Associates will continue survey staking. Work on the snowmobile bridge and slash pile chipping will continue. Culvert installation and major roadway excavation activities are planned to begin this week.

## Traffic Control:

During weekdays, flaggers and a pilot car will guide traffic through the lower end of the project as needed (Dory Creek to Elkhorn Hot Springs). During the weekend, the Byway is open to public travel.

**TRAFFIC WILL BE ROUTED OVER THE DETOUR ROUTE BEGINNING ON MONDAY JULY 11, 2005. THE DETOUR IS STEEP AND NARROW. TRAFFIC CONTROL LIGHTS AND A PILOT CAR WILL BE USED TO GUIDE TRAFFIC THROUGH THE DETOUR.**

**MAXIMUM OVERALL VEHICLE LENGTH ON THE DETOUR ROUTE IS 30 FEET.**

If you have any questions or comments regarding the status of the project, please call me at (406) 683-3452. Project information is also available at:

[http://www.wfl.fha.dot.gov/projects/pioneer\\_mountains/](http://www.wfl.fha.dot.gov/projects/pioneer_mountains/)

Respectfully,

Daniel L. Christianson, Project Engineer

610 North Montana Street CL #8

Dillon, MT 59725



Have a safe weekend!

