



# Pioneer Mountains Scenic Byway MT PFH 73-1(5) Weekly Newsletter

F  
H  
W  
A  
&  
D  
e  
b  
c  
o  
C  
o  
n  
s  
t  
r  
u  
c  
t  
i  
o  
n

## Work completed during the week of July 17 through July 23:

Debco Construction continued culvert installation, roadway excavation, and topsoil placement activities. Coleman Construction poured concrete supplied by L S Ready Mix for the snowmobile bridge abutments. Survey staking by Cuddy & Associates proceeded.

## Activities scheduled for the week of July 24 through July 30:

Debco Construction will continue with culvert installation, roadway excavation, and topsoil placement. Apex Curb & Turf is scheduled to apply seed to completed slopes and topsoil stockpiles. Survey staking by Cuddy & Associates and work on the snowmobile bridge by Coleman Construction will also continue.

## Traffic Control:

WEEKDAYS: Flaggers and a pilot car guide traffic through the lower end of the project as needed (Dory Creek to Elkhorn Hot Springs). From Elkhorn Hot Springs to Price Creek, flaggers and a pilot car guide traffic through the detour route. THE DETOUR IS STEEP AND NARROW. MAXIMUM OVERALL VEHICLE LENGTH ON THE DETOUR ROUTE IS 30 FEET.

WEEKENDS: THE BYWAY IS OPEN TO PUBLIC TRAVEL!

## Campgrounds:

## PRICE CREEK AND GRASSHOPPER CAMPGROUNDS ARE OPEN!

If you have any questions or comments regarding the status of the project, please call me at (406) 683-3452. Project information is also available at:

[http://www.wfl.fha.dot.gov/projects/pioneer\\_mountains/](http://www.wfl.fha.dot.gov/projects/pioneer_mountains/)

Respectfully,

Daniel L. Christianson, Project Engineer

610 North Montana Street CL #8

Dillon, MT 59725



Have a safe weekend!

