



Pioneer Mountains Scenic Byway MT PFH 73-1(5) Weekly Newsletter

F
H
W
A
&
D
e
b
c
o
C
o
n
s
t
r
u
c
t
i
o
n

Work completed during the week of July 24 through July 30:

Debco Construction continued culvert installation, roadway excavation, and topsoil placement activities. Coleman Construction continued work at the snowmobile bridge abutments. Survey staking by Cuddy & Associates proceeded.

Activities scheduled for the week of July 31 through August 6:

Debco Construction will continue with culvert installation, roadway excavation, and topsoil placement. Dustbusters is scheduled to apply magnesium chloride to the road surface on August 2nd. Survey staking by Cuddy & Associates and work on the snowmobile bridge by Coleman Construction will also continue.

Traffic Control:

WEEKDAYS: Flaggers and a pilot car guide traffic through the lower end of the project as needed (Dory Creek to Elkhorn Hot Springs). From Elkhorn Hot Springs to Price Creek, flaggers and a pilot car guide traffic through the detour route. THE DETOUR IS STEEP AND NARROW. MAXIMUM OVERALL VEHICLE LENGTH ON THE DETOUR ROUTE IS 30 FEET.

WEEKENDS: THE BYWAY IS OPEN TO PUBLIC TRAVEL!

Campgrounds:

PRICE CREEK AND GRASSHOPPER CAMPGROUNDS ARE OPEN!

If you have any questions or comments regarding the status of the project, please call me at (406) 683-3452. Project information is also available at:

http://www.wfl.fha.dot.gov/projects/pioneer_mountains/

Respectfully,

Daniel L. Christianson, Project Engineer

610 North Montana Street CL #8

Dillon, MT 59725



Have a safe weekend!

