



# Pioneer Mountains Scenic Byway MT PFH 73-1(5) Weekly Newsletter

## Work completed during the week of August 21 through August 27:

Debco Construction completed installation of the culvert across the mainline at Hot Springs Creek and began installation of the box culvert across the mainline at Blue Creek. Excavation, embankment, and topsoil placement progressed, as did riprap blanket installation. Coleman Construction continued work on the snowmobile bridge and Cuddy & Associates continued survey staking.

## Activities scheduled for the week of August 28 through September 3:

Debco Construction will continue with roadway excavation, embankment, culvert installation, riprap blanket installation, and topsoil placement. Survey staking by Cuddy & Associates will continue and work on the mainline bridge by Coleman Construction will begin this week.

## Traffic Control:

WEEKDAYS: Flaggers and a pilot car guide traffic through the lower end of the project as needed (Dory Creek to Elkhorn Hot Springs). During construction of the mainline bridge over Grasshopper Creek, traffic will be routed across the single lane snowmobile bridge. From Elkhorn Hot Springs to Price Creek, traffic signals and a pilot car guide traffic through the detour route. THE DETOUR IS STEEP AND NARROW. MAXIMUM OVERALL VEHICLE LENGTH ON THE DETOUR ROUTE IS 30 FEET.

WEEKENDS: THE BYWAY IS OPEN TO PUBLIC TRAVEL!

## Campgrounds:

PRICE CREEK AND GRASSHOPPER CAMPGROUNDS ARE OPEN!

If you have any questions or comments regarding the status of the project, please call me at (406) 683-3452. Project information is also available at:

[http://www.wfl.fha.dot.gov/projects/pioneer\\_mountains/](http://www.wfl.fha.dot.gov/projects/pioneer_mountains/)

Respectfully,

Daniel L. Christianson, Project Engineer

610 North Montana Street CL #8

Dillon, MT 59725



## Have a safe weekend!



F  
H  
W  
A  
&  
D  
e  
b  
c  
o  
C  
o  
n  
s  
t  
r  
u  
c  
t  
i  
o  
n