(Rev 4/99)

PROJECT: WY PRA GRTE 13(4) North Park Rd

ITEM NO.: 40101-1000

DATE 6-8-10

SOURCE NO.: Snake River Pit

Pay Lot No.: #2

SHEET NO. 1 OF 1

LOAD NO.	TRUCK NO.	TIME	[redacted] MASS (kg)	LOAD NO.	TRUCK NO.	TIME	GROSS MASS (kg)	LOAD NO.	TRUCK NO.	TIME	[redacted] MASS (kg)
1	2	11:20	25.166	41	37	4:40	25.113				
2	37	11:26	25.084	42	14	4:47	24.022				
3	36	11:35	25.018	43	36	4:53	23.093				
4	19	11:42	25.057	44	19	5.00	25.047				
5	3	11:49	25.030	45	03	5:07	25.056				
6	01	11:56	25.075	46	01	5:14	24.966				
7	2	12:02	25.093	47	2	5:19	24.975				
8	37	12:22	25.111	48	37	5:26	24.957	Waste			
9	36	12:35	25.175	49	14	5:32	23.987	10 - waste			
10	19	12:42	25.112	50	19	5:37	16.847	WASTE			
11	3	12:48	25.093	51							
12	01	12:55	25.112	52							
13	2	1:01	25.094	53							
14	37	1:13	24.984	54							
15	36	1:41	25.093	55							
16	19	1:49	24.984	56							
17	3	1:55	25.002	57							
18	01	2:02	24.947	58							
19	2	2:08	25.021	59							
20	37	2:15	24.994	60							
21	14	2:21	24.033								
22	36	2:29	25.038								
23	19	2:35	24.947								
24	3	2:42	24.984								
25	01	2:49	25.028								
26	2	2:56	25.074								
27	37	3:03	25.075								
28	14	3:09	24.104								
29	36	3:16	25.147								
30	19	3:23	24.976								
31	03	3:30	25.012								
32	01	3:37	25.048								
33	2	3:45	25.083								
34	37	3:51	25.038								
35	14	3:58	24.041								
36	36	4:05	25.040								
37	19	4:12	25.039								
38	03	4:18	25.058								
39	01	4:26	25.056								
40	2	4:33	25.138								

TOTAL = 1173.486

1187.473

John Hardy 6/11/2010

RECEIVED JUN 10 2010 BY PROJECT MANAGER

DAILY SUMMARY

MASS (kg)

TARE (kg) 1

NET (kg)

metric tons 1187.47

WEIGHED BY: TW

CHECKED BY: JH

OFFICE USE ONLY

John Hardy 6/11/2010

Loads not appearing on street delivery report will be deleted unless satisfactory explained.

I CERTIFY THIS INFORMATION

SIGNED

DATE 6/9/10

COMPANY

Truck Re-weigh

☐ AGREE WITH ☐ DOES NOT AGREE Inspector:

☐ AGREE WITH ☐ DOES NOT AGREE Inspector:

☐ AGREE WITH ☐ DOES NOT AGREE Inspector:

Checked By:

Date: 6/29/10

WFLHD-434
Rev 12/90

STREET DELIVERY REPORT
SPREAD REPORT

PAGE NO. 1

PROJECT: W4 PRA GRTE 13(4) NORTH PARK RD

DATE 6/8/10

ITEM NO.: 40101-1000

SHEET NO. 1 OF 1

SOURCE NO.: SNAKE RIVER PIT Pay Lot No.: #2

LOAD NO.	TRUCK NO.	TIME	STATION TO STATION	REMARKS	LOAD NO.	TRUCK NO.	TIME	STATION TO STATION	REMARKS
1	2	11:27	35+840	✓	26	2	3:07	34+980	✓
2	37	11:40	35+820	✓	27	37	3:11	34+959	✓
3	36	11:45	35+780	✓	28	14	3:26	34+920	✓
4	19	11:51	35+740	✓	29	36	3:33	34+885	✓
5	3	11:58	35+720	✓	30	19	3:34	34+860	✓
6	01	12:04	35+680	✓	31	03	3:40	34+820	✓
7	2	12:10	35+648	✓	32	01	3:57	34+780	✓
8	37	12:38	35+608	✓	33	2	4:00	34+756	✓
9	36	12:42	35+580	✓	34	37	4:02	34+720	✓
10	19	12:50	35+540	✓	35	14	4:10	34+680	✓
11	3	1:17	35+500	✓	36	36	4:24	34+650	✓
12	01	1:17	35+460	✓	37	19	4:25	34+620	✓
13	2	1:25	35+440	✓	38	03	4:27	34+580	✓
14	37	1:26	35+400	✓	39	01	4:52	34+546	✓
15	36	2:00	35+360	✓	40	2	4:54	34+518	✓
16	19	2:01	35+335	✓	41	37	4:57	34+480	✓
17	3	2:10	35+290	✓	42	14	4:58	34+440	✓
18	01	2:13	35+258	✓	43	36	5:04	34+400	✓
19	2	2:15	35+220	✓	44	19	5:14	34+380	✓
20	37	2:26	35+190	✓	45	03	5:17	34+338	✓
21	14	2:37	35+160	✓	46	01	5:38	34+320	ADR TURNOUT
22	36	2:37	35+120	✓	47	37	[illegible]		✓ Turnout
23	19	2:43	35+090	✓	49	14	[illegible]		Turnout
24	3	3:02	35+055	✓					
25	01	3:05	35+020	✓					

RECEIVED JUN 10 2010 BY PROJECT MANAGER

Posted to Record ✓

CERTIFICATION

I CERTIFY THAT THE ABOVE LOADS WERE PLACED AS SHOWN AND ARE THE SOLE BASIS FOR PAYMENT.

Contractor signature [signature] Received by: John H Stanley Date 6/11/2010

wdhc434.wpf

NORTH PARK ROAD PHASE II
SUPER PAVE ASPHALT 40101-1000
Ticket Check 06/08/2010

LOAD	QUAN.	REMARK	LOAD	QUAN.	REMARK
1	25.166		26	25.074	
2	25.084		27	25.075	
3	25.018		28	24.104	
4	25.057		29	25.147	
5	25.030		30	24.976	
6	25.075		31	25.012	
7	25.093		32	25.048	
8	25.111		33	25.083	
9	25.175		34	25.038	
10	25.112		35	24.041	
11	25.093		36	25.040	
12	25.112		37	25.039	
13	25.094		38	25.058	
14	24.984		39	25.056	
15	25.093		40	25.138	
16	24.984		41	25.113	
17	25.002		42	24.022	
18	24.947		43	25.093	
19	25.021		44	25.047	
20	24.994		45	25.056	
21	24.033		46	24.966	
22	25.038		47	24.975	
23	24.947		48	24.957	waste load
24	24.984		49	23.987	10 ton waste
25	25.038		50	16.847	waste load

TOTAL	625.285	613.992	1239.277
		48	-24.957
		49	-10.000
		50	-16.847
			1187.473

John H Hinchey
6/11/2010