
T A B U L A T I O N     O F      B I D S

Project No.:
Project Name:

MT PRA - GLAC 10(17) & 10(18)
GOING TO THE SUN ROAD (PHASE III) & (PHASE IV)

Contractor ResponsiveBid Amount

State:
County:

Opened at:
By:

Date:

MT
GLACIER
GLACIER NATIONAL PARK

HELENA MT
GENE KAUFMAN
07/29/03

Signed:  Julee McTaggart

Title:  Contracting Officer                                                            Date:  10/17/2003

Contract Awarded to:                                                                                             Date: ______________

I certify that this Bid Tabulation accurately reflects the bids received and publicly opened for this solicitation.

Bid Schedule - Option A

WESTWAY CONSTRUCTION, INC.
P O BOX 519
AIRWAY HEIGHTS, WA  99001

   633,493.00

MORGEN & OSWOOD CONSTRUCTION CO INC
1321 8TH AVENUE NORTH, SUITE 2
P O BOX 3009
GREAT FALLS, MT  59403-3009

   665,205.00

DICK ANDERSON CONSTRUCTION, INC.
4610 TRI HILL FRONTAGE ROAD
GREAT FALLS, MT  59404

 1,037,298.00

J T L GROUP, INC. - KALISPELL
3131 HWY 2 EAST
KALISPELL, MT  59901

 1,048,677.50

Engineer's Estimate 647,310.00
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Bid Schedule - Option A

15101 LPSM Mobilization
WESTWAY CONSTRUCTION, INC. ALL 132,000.00    132,000.00
MORGEN & OSWOOD CONSTRUCTION CO INC 55,000.00     55,000.00
DICK ANDERSON CONSTRUCTION, INC. 198,200.00    198,200.00
J T L GROUP, INC. - KALISPELL 199,360.00    199,360.00
ENGINEER'S ESTIMATE 70,000.00     70,000.00

15201 LPSM Construction survey and staking
WESTWAY CONSTRUCTION, INC. ALL 5,000.00      5,000.00
MORGEN & OSWOOD CONSTRUCTION CO INC 6,500.00      6,500.00
DICK ANDERSON CONSTRUCTION, INC. 6,900.00      6,900.00
J T L GROUP, INC. - KALISPELL 2,150.00      2,150.00
ENGINEER'S ESTIMATE 7,000.00      7,000.00

15303 LPSM Quality control and assurance system
WESTWAY CONSTRUCTION, INC. ALL 28,000.00     28,000.00
MORGEN & OSWOOD CONSTRUCTION CO INC 14,000.00     14,000.00
DICK ANDERSON CONSTRUCTION, INC. 1,160.00      1,160.00
J T L GROUP, INC. - KALISPELL 57,860.00     57,860.00
ENGINEER'S ESTIMATE 5,500.00      5,500.00

15401 LPSM Contractor testing
WESTWAY CONSTRUCTION, INC. ALL 28,000.00     28,000.00
MORGEN & OSWOOD CONSTRUCTION CO INC 14,000.00     14,000.00
DICK ANDERSON CONSTRUCTION, INC. 1,160.00      1,160.00
J T L GROUP, INC. - KALISPELL 25,190.00     25,190.00
ENGINEER'S ESTIMATE 12,000.00     12,000.00

15501 LPSM Construction schedule
WESTWAY CONSTRUCTION, INC. ALL 900.00        900.00
MORGEN & OSWOOD CONSTRUCTION CO INC 1,200.00      1,200.00
DICK ANDERSON CONSTRUCTION, INC. 1,160.00      1,160.00
J T L GROUP, INC. - KALISPELL 610.00        610.00
ENGINEER'S ESTIMATE 1,000.00      1,000.00

15703 m Silt fence
WESTWAY CONSTRUCTION, INC. 90 21.00      1,890.00
MORGEN & OSWOOD CONSTRUCTION CO INC 30.00      2,700.00
DICK ANDERSON CONSTRUCTION, INC. 49.00      4,410.00
J T L GROUP, INC. - KALISPELL 25.00      2,250.00
ENGINEER'S ESTIMATE 6.00        540.00
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15801 m3 Watering for dust control
WESTWAY CONSTRUCTION, INC. 1,530 10.00     15,300.00
MORGEN & OSWOOD CONSTRUCTION CO INC 1.00      1,530.00
DICK ANDERSON CONSTRUCTION, INC. 15.00     22,950.00
J T L GROUP, INC. - KALISPELL 0.85      1,300.50
ENGINEER'S ESTIMATE 6.00      9,180.00

20301 A each Removal of catch basin
WESTWAY CONSTRUCTION, INC. 0.00          0.00
MORGEN & OSWOOD CONSTRUCTION CO INC 0.00          0.00
DICK ANDERSON CONSTRUCTION, INC. 0.00          0.00
J T L GROUP, INC. - KALISPELL 0.00          0.00
ENGINEER'S ESTIMATE 0.00          0.00

20301 B each Removal of pipe culvert
WESTWAY CONSTRUCTION, INC. 0.00          0.00
MORGEN & OSWOOD CONSTRUCTION CO INC 0.00          0.00
DICK ANDERSON CONSTRUCTION, INC. 0.00          0.00
J T L GROUP, INC. - KALISPELL 0.00          0.00
ENGINEER'S ESTIMATE 0.00          0.00

20301 C each Removal of steel beam support system
WESTWAY CONSTRUCTION, INC. 1 4,500.00      4,500.00
MORGEN & OSWOOD CONSTRUCTION CO INC 7,000.00      7,000.00
DICK ANDERSON CONSTRUCTION, INC. 17,400.00     17,400.00
J T L GROUP, INC. - KALISPELL 10,190.00     10,190.00
ENGINEER'S ESTIMATE 10,000.00     10,000.00

20302 A m Removal of asphalt curb
WESTWAY CONSTRUCTION, INC. 0.00          0.00
MORGEN & OSWOOD CONSTRUCTION CO INC 0.00          0.00
DICK ANDERSON CONSTRUCTION, INC. 0.00          0.00
J T L GROUP, INC. - KALISPELL 0.00          0.00
ENGINEER'S ESTIMATE 0.00          0.00

20302 B m Removal of guardrail , temporary wood rail and steel post
WESTWAY CONSTRUCTION, INC. 29 11.00        319.00
MORGEN & OSWOOD CONSTRUCTION CO INC 60.00      1,740.00
DICK ANDERSON CONSTRUCTION, INC. 41.00      1,189.00
J T L GROUP, INC. - KALISPELL 61.00      1,769.00
ENGINEER'S ESTIMATE 25.00        725.00
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20302 C m Removal of concrete barrier
WESTWAY CONSTRUCTION, INC. 15 100.00      1,500.00
MORGEN & OSWOOD CONSTRUCTION CO INC 50.00        750.00
DICK ANDERSON CONSTRUCTION, INC. 49.00        735.00
J T L GROUP, INC. - KALISPELL 78.00      1,170.00
ENGINEER'S ESTIMATE 25.00        375.00

20302 D m Removal of concrete barrier guardwall
WESTWAY CONSTRUCTION, INC. 0.00          0.00
MORGEN & OSWOOD CONSTRUCTION CO INC 0.00          0.00
DICK ANDERSON CONSTRUCTION, INC. 0.00          0.00
J T L GROUP, INC. - KALISPELL 0.00          0.00
ENGINEER'S ESTIMATE 0.00          0.00

20302 E m Removal of stone masonry guardwall
WESTWAY CONSTRUCTION, INC. 43 750.00     32,250.00
MORGEN & OSWOOD CONSTRUCTION CO INC 440.00     18,920.00
DICK ANDERSON CONSTRUCTION, INC. 912.00     39,216.00
J T L GROUP, INC. - KALISPELL 990.00     42,570.00
ENGINEER'S ESTIMATE 800.00     34,400.00

20303 A m2 Removal of asphalt pavement
WESTWAY CONSTRUCTION, INC. 39 25.00        975.00
MORGEN & OSWOOD CONSTRUCTION CO INC 25.00        975.00
DICK ANDERSON CONSTRUCTION, INC. 100.00      3,900.00
J T L GROUP, INC. - KALISPELL 37.00      1,443.00
ENGINEER'S ESTIMATE 10.00        390.00

20303 B m2 Removal of portland cement concrete paved waterway
WESTWAY CONSTRUCTION, INC. 0.00          0.00
MORGEN & OSWOOD CONSTRUCTION CO INC 0.00          0.00
DICK ANDERSON CONSTRUCTION, INC. 0.00          0.00
J T L GROUP, INC. - KALISPELL 0.00          0.00
ENGINEER'S ESTIMATE 0.00          0.00

20303 C m2 Removal of stone masonry
WESTWAY CONSTRUCTION, INC. 27 700.00     18,900.00
MORGEN & OSWOOD CONSTRUCTION CO INC 700.00     18,900.00
DICK ANDERSON CONSTRUCTION, INC. 612.00     16,524.00
J T L GROUP, INC. - KALISPELL 660.00     17,820.00
ENGINEER'S ESTIMATE 380.00     10,260.00
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25601 A each Ground anchor , type 2
WESTWAY CONSTRUCTION, INC. 13 2,600.00     33,800.00
MORGEN & OSWOOD CONSTRUCTION CO INC 10,800.00    140,400.00
DICK ANDERSON CONSTRUCTION, INC. 20,120.00    261,560.00
J T L GROUP, INC. - KALISPELL 19,180.00    249,340.00
ENGINEER'S ESTIMATE 9,250.00    120,250.00

25601 B each Ground anchor , type 3
WESTWAY CONSTRUCTION, INC. 0.00          0.00
MORGEN & OSWOOD CONSTRUCTION CO INC 0.00          0.00
DICK ANDERSON CONSTRUCTION, INC. 0.00          0.00
J T L GROUP, INC. - KALISPELL 0.00          0.00
ENGINEER'S ESTIMATE 0.00          0.00

25601 C each Ground anchor , type 4
WESTWAY CONSTRUCTION, INC. 0.00          0.00
MORGEN & OSWOOD CONSTRUCTION CO INC 0.00          0.00
DICK ANDERSON CONSTRUCTION, INC. 0.00          0.00
J T L GROUP, INC. - KALISPELL 0.00          0.00
ENGINEER'S ESTIMATE 0.00          0.00

30802 t Roadway aggregate method 2
WESTWAY CONSTRUCTION, INC. 20.0 280.00      5,600.00
MORGEN & OSWOOD CONSTRUCTION CO INC 110.00      2,200.00
DICK ANDERSON CONSTRUCTION, INC. 88.00      1,760.00
J T L GROUP, INC. - KALISPELL 170.00      3,400.00
ENGINEER'S ESTIMATE 70.00      1,400.00

40201 t Minor hot asphalt concrete
WESTWAY CONSTRUCTION, INC. 15.0 222.00      3,330.00
MORGEN & OSWOOD CONSTRUCTION CO INC 150.00      2,250.00
DICK ANDERSON CONSTRUCTION, INC. 440.00      6,600.00
J T L GROUP, INC. - KALISPELL 240.00      3,600.00
ENGINEER'S ESTIMATE 160.00      2,400.00

55206 m2 Concrete color finish
WESTWAY CONSTRUCTION, INC. 4.00 142.00        568.00
MORGEN & OSWOOD CONSTRUCTION CO INC 110.00        440.00
DICK ANDERSON CONSTRUCTION, INC. 73.00        292.00
J T L GROUP, INC. - KALISPELL 1,600.00      6,400.00
ENGINEER'S ESTIMATE 400.00      1,600.00
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55210 kg Concrete coloring agent
WESTWAY CONSTRUCTION, INC. 13 12.00        156.00
MORGEN & OSWOOD CONSTRUCTION CO INC 30.00        390.00
DICK ANDERSON CONSTRUCTION, INC. 130.00      1,690.00
J T L GROUP, INC. - KALISPELL 31.00        403.00
ENGINEER'S ESTIMATE 20.00        260.00

56603 m2 Shotcrete, wire reinforced
WESTWAY CONSTRUCTION, INC. 9 2,200.00     19,800.00
MORGEN & OSWOOD CONSTRUCTION CO INC 3,600.00     32,400.00
DICK ANDERSON CONSTRUCTION, INC. 3,630.00     32,670.00
J T L GROUP, INC. - KALISPELL 7,580.00     68,220.00
ENGINEER'S ESTIMATE 1,560.00     14,040.00

56902 A m Micropile , type 1
WESTWAY CONSTRUCTION, INC. 0.00          0.00
MORGEN & OSWOOD CONSTRUCTION CO INC 0.00          0.00
DICK ANDERSON CONSTRUCTION, INC. 0.00          0.00
J T L GROUP, INC. - KALISPELL 0.00          0.00
ENGINEER'S ESTIMATE 0.00          0.00

56902 B m Micropile , type 2
WESTWAY CONSTRUCTION, INC. 49.0 232.00     11,368.00
MORGEN & OSWOOD CONSTRUCTION CO INC 230.00     11,270.00
DICK ANDERSON CONSTRUCTION, INC. 824.00     40,376.00
J T L GROUP, INC. - KALISPELL 740.00     36,260.00
ENGINEER'S ESTIMATE 320.00     15,680.00

60101 m3 Concrete , minor structure leveling
WESTWAY CONSTRUCTION, INC. 22.00 1,500.00     33,000.00
MORGEN & OSWOOD CONSTRUCTION CO INC 1,200.00     26,400.00
DICK ANDERSON CONSTRUCTION, INC. 1,670.00     36,740.00
J T L GROUP, INC. - KALISPELL 1,200.00     26,400.00
ENGINEER'S ESTIMATE 1,300.00     28,600.00

60705 each Cleaning culverts in place
WESTWAY CONSTRUCTION, INC. 1 1,600.00      1,600.00
MORGEN & OSWOOD CONSTRUCTION CO INC 895.00        895.00
DICK ANDERSON CONSTRUCTION, INC. 220.00        220.00
J T L GROUP, INC. - KALISPELL 600.00        600.00
ENGINEER'S ESTIMATE 870.00        870.00
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61701 A m Guardrail system, removable , type 1
WESTWAY CONSTRUCTION, INC. 0.00          0.00
MORGEN & OSWOOD CONSTRUCTION CO INC 0.00          0.00
DICK ANDERSON CONSTRUCTION, INC. 0.00          0.00
J T L GROUP, INC. - KALISPELL 0.00          0.00
ENGINEER'S ESTIMATE 0.00          0.00

61701 B m Guardrail system, removable , type 2
WESTWAY CONSTRUCTION, INC. 30.0 110.00      3,300.00
MORGEN & OSWOOD CONSTRUCTION CO INC 1,365.00     40,950.00
DICK ANDERSON CONSTRUCTION, INC. 1,000.00     30,000.00
J T L GROUP, INC. - KALISPELL 1,370.00     41,100.00
ENGINEER'S ESTIMATE 1,300.00     39,000.00

62001 m3 Rubble masonry, rock face finish (Ashlar)
WESTWAY CONSTRUCTION, INC. 2.0 3,200.00      6,400.00
MORGEN & OSWOOD CONSTRUCTION CO INC 3,500.00      7,000.00
DICK ANDERSON CONSTRUCTION, INC. 3,050.00      6,100.00
J T L GROUP, INC. - KALISPELL 3,310.00      6,620.00
ENGINEER'S ESTIMATE 2,300.00      4,600.00

62002 A m Stone masonry guardwall , type 1
WESTWAY CONSTRUCTION, INC. 0.00          0.00
MORGEN & OSWOOD CONSTRUCTION CO INC 0.00          0.00
DICK ANDERSON CONSTRUCTION, INC. 0.00          0.00
J T L GROUP, INC. - KALISPELL 0.00          0.00
ENGINEER'S ESTIMATE 0.00          0.00

62002 B m Stone masonry guardwall , type 2
WESTWAY CONSTRUCTION, INC. 0.00          0.00
MORGEN & OSWOOD CONSTRUCTION CO INC 0.00          0.00
DICK ANDERSON CONSTRUCTION, INC. 0.00          0.00
J T L GROUP, INC. - KALISPELL 0.00          0.00
ENGINEER'S ESTIMATE 0.00          0.00

62002 C m Stone masonry guardwall , type 3
WESTWAY CONSTRUCTION, INC. 58.0 2,175.00    126,150.00
MORGEN & OSWOOD CONSTRUCTION CO INC 2,360.00    136,880.00
DICK ANDERSON CONSTRUCTION, INC. 3,205.00    185,890.00
J T L GROUP, INC. - KALISPELL 2,250.00    130,500.00
ENGINEER'S ESTIMATE 2,500.00    145,000.00
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62017 m2 Stone masonry wall veneer
WESTWAY CONSTRUCTION, INC. 21.0 1,618.00     33,978.00
MORGEN & OSWOOD CONSTRUCTION CO INC 1,755.00     36,855.00
DICK ANDERSON CONSTRUCTION, INC. 1,540.00     32,340.00
J T L GROUP, INC. - KALISPELL 1,670.00     35,070.00
ENGINEER'S ESTIMATE 1,500.00     31,500.00

62019 m2 Repointing existing stone masonry wall
WESTWAY CONSTRUCTION, INC. 10.0 475.00      4,750.00
MORGEN & OSWOOD CONSTRUCTION CO INC 515.00      5,150.00
DICK ANDERSON CONSTRUCTION, INC. 451.00      4,510.00
J T L GROUP, INC. - KALISPELL 490.00      4,900.00
ENGINEER'S ESTIMATE 450.00      4,500.00

62201 A hour Grader, motor, 90 kW minimum
WESTWAY CONSTRUCTION, INC. 5.0 130.00        650.00
MORGEN & OSWOOD CONSTRUCTION CO INC 125.00        625.00
DICK ANDERSON CONSTRUCTION, INC. 290.00      1,450.00
J T L GROUP, INC. - KALISPELL 100.00        500.00
ENGINEER'S ESTIMATE 122.00        610.00

62201 B hour Hydraulic excavator, 1.1 m3 minimum capacity with thumb attachment
WESTWAY CONSTRUCTION, INC. 8.0 115.00        920.00
MORGEN & OSWOOD CONSTRUCTION CO INC 120.00        960.00
DICK ANDERSON CONSTRUCTION, INC. 290.00      2,320.00
J T L GROUP, INC. - KALISPELL 120.00        960.00
ENGINEER'S ESTIMATE 150.00      1,200.00

62201 C hour Loader/backhoe, wheel type tractor, 35 kW minimum
WESTWAY CONSTRUCTION, INC. 6.0 75.00        450.00
MORGEN & OSWOOD CONSTRUCTION CO INC 120.00        720.00
DICK ANDERSON CONSTRUCTION, INC. 232.00      1,392.00
J T L GROUP, INC. - KALISPELL 100.00        600.00
ENGINEER'S ESTIMATE 105.00        630.00

62201 D hour Truck, highway, dump body, rear, 7.6 m3 minimum capacity
WESTWAY CONSTRUCTION, INC. 8.0 95.00        760.00
MORGEN & OSWOOD CONSTRUCTION CO INC 90.00        720.00
DICK ANDERSON CONSTRUCTION, INC. 156.00      1,248.00
J T L GROUP, INC. - KALISPELL 90.00        720.00
ENGINEER'S ESTIMATE 105.00        840.00
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62301 hour General labor
WESTWAY CONSTRUCTION, INC. 32.0 48.00      1,536.00
MORGEN & OSWOOD CONSTRUCTION CO INC 50.00      1,600.00
DICK ANDERSON CONSTRUCTION, INC. 44.00      1,408.00
J T L GROUP, INC. - KALISPELL 40.00      1,280.00
ENGINEER'S ESTIMATE 45.00      1,440.00

63309 each Snowpole holder
WESTWAY CONSTRUCTION, INC. 3 655.00      1,965.00
MORGEN & OSWOOD CONSTRUCTION CO INC 275.00        825.00
DICK ANDERSON CONSTRUCTION, INC. 320.00        960.00
J T L GROUP, INC. - KALISPELL 310.00        930.00
ENGINEER'S ESTIMATE 260.00        780.00

63401 m Pavement markings type B, solid yellow
WESTWAY CONSTRUCTION, INC. 700 10.00      7,000.00
MORGEN & OSWOOD CONSTRUCTION CO INC 10.00      7,000.00
DICK ANDERSON CONSTRUCTION, INC. 10.00      7,000.00
J T L GROUP, INC. - KALISPELL 2.00      1,400.00
ENGINEER'S ESTIMATE 2.00      1,400.00

63505 A each Barricade type I
WESTWAY CONSTRUCTION, INC. 6 63.00        378.00
MORGEN & OSWOOD CONSTRUCTION CO INC 75.00        450.00
DICK ANDERSON CONSTRUCTION, INC. 72.00        432.00
J T L GROUP, INC. - KALISPELL 71.00        426.00
ENGINEER'S ESTIMATE 75.00        450.00

63505 B each Barricade type III (2.4 meter)
WESTWAY CONSTRUCTION, INC. 3 251.00        753.00
MORGEN & OSWOOD CONSTRUCTION CO INC 240.00        720.00
DICK ANDERSON CONSTRUCTION, INC. 232.00        696.00
J T L GROUP, INC. - KALISPELL 230.00        690.00
ENGINEER'S ESTIMATE 340.00      1,020.00

63506 each Cone type 700 millimeter tubular
WESTWAY CONSTRUCTION, INC. 15 32.00        480.00
MORGEN & OSWOOD CONSTRUCTION CO INC 36.00        540.00
DICK ANDERSON CONSTRUCTION, INC. 35.00        525.00
J T L GROUP, INC. - KALISPELL 34.00        510.00
ENGINEER'S ESTIMATE 35.00        525.00
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63507 m2 Construction sign
WESTWAY CONSTRUCTION, INC. 11.00 273.00      3,003.00
MORGEN & OSWOOD CONSTRUCTION CO INC 210.00      2,310.00
DICK ANDERSON CONSTRUCTION, INC. 203.00      2,233.00
J T L GROUP, INC. - KALISPELL 200.00      2,200.00
ENGINEER'S ESTIMATE 425.00      4,675.00

63508 each Drum type 1 meter
WESTWAY CONSTRUCTION, INC. 6 94.00        564.00
MORGEN & OSWOOD CONSTRUCTION CO INC 90.00        540.00
DICK ANDERSON CONSTRUCTION, INC. 87.00        522.00
J T L GROUP, INC. - KALISPELL 86.00        516.00
ENGINEER'S ESTIMATE 95.00        570.00

63509 fix hr rate Flagger
WESTWAY CONSTRUCTION, INC. 1,800.0 34.00     61,200.00
MORGEN & OSWOOD CONSTRUCTION CO INC 34.00     61,200.00
DICK ANDERSON CONSTRUCTION, INC. 34.00     61,200.00
J T L GROUP, INC. - KALISPELL 34.00     61,200.00
ENGINEER'S ESTIMATE 34.00     61,200.00

63521 A each Warning light type A
WESTWAY CONSTRUCTION, INC. 4 50.00        200.00
MORGEN & OSWOOD CONSTRUCTION CO INC 30.00        120.00
DICK ANDERSON CONSTRUCTION, INC. 26.00        104.00
J T L GROUP, INC. - KALISPELL 25.00        100.00
ENGINEER'S ESTIMATE 90.00        360.00

63521 B each Warning light type C
WESTWAY CONSTRUCTION, INC. 6 50.00        300.00
MORGEN & OSWOOD CONSTRUCTION CO INC 30.00        180.00
DICK ANDERSON CONSTRUCTION, INC. 26.00        156.00
J T L GROUP, INC. - KALISPELL 25.00        150.00
ENGINEER'S ESTIMATE 90.00        540.00


