
 

Following is the Contractor’s tentative work schedule for the weeks of March 4th through March 10th. 

 
Salmon River Road (5), Lake Creek Bridge to Spring Bar Camp ground (Extension) Primary Focus: 

Continuing Type 2 subexcavation work, with welded wire wall, west of Hot Springs bridge
Rock Scaling east of Hot springs bridge
Screening backfill material
Pulling slopes and making Rip Rap
Tentatively building shoulder buttress west of Music bar
Utility company anticipates continuing relocation work

Next Project Update Meeting: The next monthly project update meeting will be held on Wednesday, 
March 7th at the Best Western Salmon Rapids Lodge 6:30pm to 8:00pm.  This is the regular monthly 
update meeting for the Salmon River Road project to allow the public to offer comments, concerns, 
and/or ask questions in regard to the Salmon River Road ongoing road construction.

Here is a glance of two week’s schedule for road openings / closures: 

 

 

* Subject to change without notice * 

For those of you planning on visiting the area to camp, hunt, fish, and/or just to enjoy the area, the Salmon 
River Road may have changed since your last visit, so please be cautious and patient when traveling through 
the construction area and abide by the signs and temporary traffic signals placed for your safety, and everyone 
else’s safety also.  

 
 



 

Welded wire facing mats in subexcavation area, prior to geogrid placement, west of Hot Springs bridge

Local Events: 

Women with Bait Steelhead Derby 
February through the first weekend in March 
Contact Email: trips@riveradventuresltd.com 

The tournament will wrap up on March 3rd (Saturday) for the year.  

Quote of the week 

"A fanatic is one who can't change his mind and won't change the subject. “
- Winston Churchill

Paul Akehurst 
Project Engineer 
Western Federal Lands Highway Division 
Federal Highway Administration  

If you would like to provide a comment, click here: salmonriver@dot.gov 


