
 

Following is the Contractor’s tentative work schedule for the weeks of March 18th through March 24th. 

 
Salmon River Road (5), Lake Creek Bridge to Spring Bar Camp ground (Extension) Primary Focus: 

Between Lake Creek Bridge and Gus Creek the following work is anticipated to take place:

Continuing with installation of conduit and vaults 
Continue to pull slopes and excavate roadway 
Tentative installation of pipe culverts and catch basins
Possible rock scaling 
Possible shoulder buttress installation near Ruby Rapids
 

Here is a glance of two week’s schedule for road openings / closures: 

The road will be open after 2:00 p.m. on Thursday, March 22, 2012 for the weekend. 

 

* Subject to change without notice * 

For those of you planning on visiting the area to camp, hunt, fish, and/or just to enjoy the area, the Salmon 
River Road may have changed since your last visit, so please be cautious and patient when traveling through 
the construction area and abide by the signs and temporary traffic signals placed for your safety, and everyone 
else’s safety also.  

Travel calendar for April will be posted to the website on March 22nd 2012 
 

 



 

 

 

Installation of conduit stub-out near Spring Bar Camp ground 

 

Quote of the week 

"Nothing can stop the man with the right mental attitude from achieving his goal, nothing on earth can help 
the man with the wrong attitude."  --Thomas Jefferson.  

Paul Akehurst 
Project Engineer 
Western Federal Lands Highway Division 
Federal Highway Administration  

If you would like to provide a comment, click here: salmonriver@dot.gov 


