Rimini Road

Project Schedule *
Major Activities 2010 2011 2012 2013

Winter | Spring |Summer| Fall | Winter | Spring |Summer| Fall | Winter | Spring |Summer| Fall | Winter | Spring |Summer| Fall | Winter

Prepare Environmental
Assessment (EA)

Public Review of EA

Environmental Permits -

Roadway and Bridge Design

Preliminary Desian
Intermediate Desian
Plan-in-Hand Desian
Final Desian

Right-of-Way Negotiations

Advertise Project

Construction 2013 - 2014

* Project is currently funded for 2012 construction in the Forest Highway Program
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