
WEEK OF: July 30th, 2012 – August 3rd, 2012  Agness, Oregon 
 
 
 
 
 

AGNESS ROAD 
RECONSTRUCTION PHASE 2 

 

Past Week: 
 

Laskey-Clifton completed construction of the 

Geogrid patch at STA 32+800 and paved over 

the top of it. Chip Seal operations began in 

the beginning of the week at the end of the 

project making about 14 miles of progress 

(both lanes) towards the beginning of the 

project. Sweeping operations began to clean 

up the loose rock on the surface of the road. 

Laskey-Clifton completed shoulder work at 

STA 21+300, completing correction work due 

to winter storm damage. 

 

This Week: 
 
Laskey-Clifton will complete the Surface Treatment, 

Chip Seal around the middle of the week and continue 

sweeping the excess aggregate material. Laskey Clifton 

may be looking to begin the fog seal operations around 

the end of the week depending on how fast the Chip Seal 

and sweeping finish, or else the fog seal will begin during 

the early part of next week.

 
 

 
 

  
 

 
 

 
 
 
 
 
 
 
 
 

 
 

 

 
Project EngineerCO-WFLHD: Glenn T. Kutzera    
Construction Inspectors: Nathan Jones  
                                              Clyde Taylor 
Number: (406) 471-8762 

 

 

 

Contractor:  Laskey-Clifton Corp. 
75355 HW 101, P.O. Box 50 

Reedsport OR, 97467 
Office Number: 541-271- 2213 

 

Below: Chip Seal application 

 

Below: Chip Seal application 


