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Week of 09-12-2011 to 09-16-2011 

Past week: This past week Laskey-Clifton has now installed nearly all the shallower cross culvert on the project 
except for two near M.P. 10, which need catch basins.  Paving continued on open Geogrid Patches and Cross 
culvert installs back to M.P. 18. The Geogrid Patches have been constructed back to M.P. 13 with only 5 

remaining between the beginning of the project and M.P. 13.  
Down-drains have been installed randomly back to M.P. 17.2, with 
some difficult installations left for later.  The required 2400 
mm down-drain anchor rods arrived this week and installation of 
the anchor assemblies began.  The Curb extensions for the Shasta 
Costa and Quosatana Bridges have been formed.  Deep Trench 
work began at site 7, M.P. 19.0, late in the week. 

 

This week:  This week L-C will be working 10 hour days 
Monday through Friday. Work will include continuing 
with the Down-drain work M.P. 17.2 back on line and 
installing anchor assemblies at the end of the project 
back on line; placing the planned rebar in the curb 
extensions for the two bridges; constructing Deep 
Trenches at sites 7 and 8; paving open Geogrid Patches 
and culvert installs back to M.P. 14; constructing 
Geogrid Patches back to M.P. 12.  L-C hopes to get one 
of their other crews off another project and if this 
occurs they will continue installing culverts.  There are 
12 deeper culverts which will require a larger excavator and that excavator should arrive on the project this 
week.  FHWA continues to work with the USFS to get the needed clearances for the work for the slip line 
culvert at M.P. 11.4.  L-C's first Slip line proposal was rejected and they have not submitted their 2nd proposal 
to slip line this culvert at this writing.  
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