
 

WEEK OF: October 31st, 2011 – November 4th, 2011              Agness, Oregon 
 

AGNESS ROAD 
RECONSTRUCTION PHASE 2 

 
Past Week: 

Laskey-Clifton has placed concrete for the 

curb extensions at the Quosotana Bridge, M.P. 

13.3 and the Shasta Costa Bridge, M.P. 28.7; 

paved the Deep Trench areas 3 and 4, M.P. 

17.0 to M.P. 17.1, Deep Trench area 9, M.P. 

12.5, and the MSE wall at M.P. 26.6; installed 

down drains at random throughout the 

project until they ran out of cable; and have 

completed some miscellaneous culvert work at 

the end of the project. The phone lines were 

moved at the Quosotana Bridge and the 

Shasta Costa Bridge so the guard rail can be 

installed. The Deep Trench at site 2, M.P. 14.6, 

was completed and the area was dressed up 

for traffic to pass through. The Deep Trench 

at site 1, M.P. 12.5, was begun this past week 

as well. Lastly the MSE wall at M.P. 28.4 was 

being installed, until they ran out of material 

for the wall.  

 

This Week: 

Laskey-Clifton will finish the MSE Wall at M.P. 

28.4; finish installihg guard rail at the Quosotana 

Bridge, M.P. 13.3, Skookum House Bluff Bridge, 

M.P. 14.3, and the Shasta Costa Bridge, M.P. 28.7; 

and install erosion control, seeding and matting, 

throughout the project. Once the Deep Trench at 

site 1, M.P. 12.5, is complete, it is possible the 

Deep Trench at site 5, M.P. 18.4 will start. The 

paving crew will pave the Deep Trench at site 2, 

M.P. 14.6, and possibly pave the Deep Trench at 

site 1, M.P. 12.5. Down drain will continue if the 

cable is delivered. Also a culvert pipe at M.P. 21.2 

will be raised due to the back slope instability. 

Lastly Laskey-Clifton will place rip rap in needed 

areas throughout the project and continue minor 

miscellaneous culvert work.   

 

Project Engineer CO-WFLHD: Margaret Moen 
Construction Manager:  Robert Nehler 
Construction Inspectors: Darrell McKenzie 
 Project office Number 541-247-4391 

 

Contractor:  Laskey-Clifton Corp. 
75355 HW 101, P.O. Box 50 

Reedsport OR, 97467 
Office Number: 541-271- 2213 

 

Left: MSE wall with pipe culvert in                                                                               
at M.P. 28.4 

Right: Installing the MSE wall at 
M.P. 28.4 
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