
 
10 September, 2009 

BEAVER CREEK ROAD NEWSLETTER 
 
 

Construction Progress 
 
Tidewater Contractors Inc. continued installation of pipe culverts on Beaver Creek Road south of the 
SE Wolf Creek Road intersection.  They installed seven new culverts bringing the total number of new 
culverts installed to nineteen.  Tidewater also formed and placed concrete for the bridge wing walls. 
 
Dunn Bros and EAC Fencing continued work on installing existing right-of-way fence at the north and 
south end of the project. 
 

Construction Activities for the week ending September 18, 2009 
 

Tidewater Contractors, Inc will continue working on pipe installation for the week.  They anticipate 
completing one or two pipe installations a day depending on site conditions.  Tidewater plans on 
backfilling the wing walls on the west side of the bridges as well as excavating to the abutments on 
the east side of the bridges.  With the excavation complete, Tidewater plans to complete the forms for 
the wing wall footings by midweek and will place the concrete shortly thereafter. 
 
Dunn Bros and EAC Fencing will continue work on relocation of the right-of-way fence. 
 
Flaggers will be on duty to maintain traffic flow and facilitate the safety of the traveling public through 
the project.  Significant traffic delays during construction are not anticipated for the following week.  A 
maximum delay of 30 minutes is allowed between the hours of 8 a.m. and 4 p.m. and between 5 p.m. 
and 6 a.m.  

 
 

 
Subsequent newsletters may be found at http://www.wfl.fhwa.dot.gov/projects/beavercreek 
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