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BEAVER CREEK ROAD NEWSLETTER 
 

Construction Progress 
 
Tidewater Contractors Inc. continued excavation, embankment, and culvert installation. The excavation and 
embankment took place mainly in the realignment sections at the north end of the project and north of the 
intersection with SE Lister Road.  Tidewater completed one new culvert installation last week at the north end 
of the project.  Crews also worked on applying soil tackifier on the disturbed slope throughout the project to 
prevent erosion during winter shutdown. The surveying crew continued survey staking at pipe culvert locations 
and checking the new grade in the realignment sections.   
 
Dunn Bros and EAC Fencing continued work on installing new right-of-way fence at the south end of the 
project near the intersection with SE Lister Road. 
 

Construction Activities for the week ending November 6, 2009 
 

Tidewater Contractors, Inc will continue working on installing pipe culverts at the north end of the project 
beginning this week.  They anticipate completing between one and two pipes a day.  Crews will also complete 
several short sections of rock excavation at the north end of the project.  The survey crew will continue staking 
culvert locations ahead of the culvert installation crew as the culvert crew moves to through to the north end of 
the project.   
 
Dunn Bros and EAC Fencing will continue construction of the right-of-way fence. 
 
Flaggers will be on duty to maintain traffic flow and facilitate the safety of the travelling public through the 
project.  Significant traffic delays during construction are not anticipated for the following week.  A maximum 
delay of 30 minutes is allowed between the hours of 8 a.m. and 4 p.m. and between 5 p.m. and 6 a.m. 
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Subsequent newsletters may be found at http://www.wfl.fhwa.dot.gov/projects/beavercreek 



 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  Crews Finishing Side Slope in Realignment Section                            Completed Slope with Tackifier 
                   

 
Subsequent newsletters may be found at http://www.wfl.fhwa.dot.gov/projects/beavercreek 


