
 
19 November, 2009 

BEAVER CREEK ROAD NEWSLETTER 
 

Construction Progress 
 
Tidewater Contractors Inc. worked mainly off the project this week completing the new access road to the 
material source they will be using next season.  Some minor erosion control measures were completed this week 
as the construction activities come to a close for the season.  

 
Construction Activities for the week ending November 27, 2009 

 
Tidewater Contractors, Inc plans to have all construction work completed by the beginning of this week.  Work 
taking place over the following week will be minor and no significant traffic delays are anticipated.  Crews 
from Tidewater will be working to tie up loose ends in erosion control throughout the project and will be 
finished for the season by the middle of the week. 
 
Dunn Brothers Fencing will continue working on right-of-way fencing throughout the project. 
 
Over the coming months, Tidewater plans to begin crushing aggregate from the material source at the north end 
of the project.  No construction activities will take place in the roadway prism until Spring 2010.  Any questions 
or concerns can be directed to Paul Akehurst, Project Engineer (contact information above). 
 
 

Here’s a review of the construction season! 
 
   
 
 
 
   
 

 

         
            

 
 
 
 

    

 
Subsequent newsletters may be found at http://www.wfl.fhwa.dot.gov/projects/beavercreek 
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