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BEAVER CREEK ROAD NEWSLETTER 
 

Construction Progress 
 

This week the rock which was inhibiting the completion of two pipe culverts has been broken up; 
these pipe culverts are now complete. Work on additional pipes was done, however the stormy 
weather caused the contactor to alter their operations.  
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Construction Next Week (June 8-11) 
 
Culvert installation will continue Tuesday and Wednesday. Rotomilling of the existing pavement will 
begin on the south end of the project near the Paulina Suplee/Beaver Creek Road intersection next 
week. The milling machine is already on the project site. Weather permitting, the machine can mill 
half a mile a day. Because the section is 2.2 miles, it is anticipated that milling will be complete on the 
south end of the project in 5 days.  Expect delays, of less than 30 minutes, along Beaver Creek Road 
during this time. 
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