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Construction Progress for the week of September 7th – 10th  

 
This week Tidewater Contractors placed grading D for approximately four miles, north, from 
the Beaver Creek Road and Paulina/Suplee Highway intersection. Tidewater has also started 
the roadway excavation on the north end of the project.  Crushing and stockpiling of 
aggregate is ongoing at Miller and Bedortha quarry for future hauling and placing on the 
roadway. 
   
 

 
Construction for the week of September 14th – 17th   

 
Tidewater Contractors, Inc will continue working on placement of aggregate base,  roadway 
excavation on the north end of the project and material crushing (at the Bedortha and Miller 
quarries) next week. Tidewater Contractors anticipate prime coating will take place starting 
Thursday, September 16th, starting at the beginning of the project to Puett Road.  
Subexcavation and Geogrid placement will continue this week in required areas.  Expect 
delays less than 30 minutes along Beaver Creek Road during this time. During daytime hours 
a pilot car will facilitate public traffic through the project site.  
 
 
Asphalt paving and pavement marking will not be completed this construction season but 
will be scheduled to be completed by July 15, 2011.  However, the aggregate base will be 
primed, throughout the project, prior to 2010 winter shutdown. 
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Below: Crushing of Grading D aggregate base 
continuing at the Bedortha quarry 

Above: Roadway Excavation at the 
north end of the project 

Above: Rip Rap ditch 


