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Progress Report 
 
The contractor, Houshour, Inc., will begin hauling culvert bedding and backfill material to the Buck Creek 
Culvert #4 site beginning the week of June 13th.  Clearing and grubbing operations are expected to begin the 
week of June 20th at the Buck Creek Culvert #4 and Culvert#3 sites.  This area is on BLM Road # 20-6-21.1 
near milepost 0.88. The road will be closed beginning June 20th at MP 0.88 between Road 20-6-15 and 
Road 20-6-20.1. 
 
At Buck Creek Culvert #4, site excavation of the existing culvert will begin on June 22nd.  Excavation of the 
existing culvert is expected to last a week with the installation of the new culvert occurring during the week of 
July 4th.  The contractor expects to have the embankment constructed by July 15th.  At Buck Creek culvert site 
#3, excavation of the existing culvert will begin the last week in June and is anticipated to have the new culvert 
installed by July 20th with the road completed by the end of July.  Replacement of the remaining two culverts on 
Buck Creek road will be completed by August 11th.  Work on the culverts on Hawley Creek Road will begin in 
the last week of July with work on Esmond Creek Road culverts starting the last week in August.   
Work progress and future road closure information will be provided in upcoming newsletters and also 
posted at the website shown below. 
 

Project Background 
 
The Eugene District BLM is implementing American Recovery and Reinvestment (ARRA) Act   
Projects which consist of 11 failing culvert replacements in tributaries located within the Siuslaw River Basin.  
Nine of the eleven culvert replacements will be installed with fish and aquatic friendly passage in mind. Because 
of the size and scope of this project culvert replacement information is provided in the following table. 
 
ARRA Culvert Replacements – Siuslaw Resource Area, Eugene District BLM  2011 

Project Name  Location  Road Numbers  Mile Post Numbers 

Hawley Creek  T 19S, R4W, Section 33, 
W.M. 

19‐4‐33.1  Culvert 1 – 0.06 

Hawley Creek  T 19S, R4W, Section 33, 
W.M. 

19‐4‐33  Culvert 2 – 0.60 
Culvert 3 – 0.75 

Buck Creek  T 20S, R 6W, Sections, 
15, W.M. 

20‐6‐10  Culvert 1 – 1.07 
Culvert 2 – 1.81 

Buck Creek  T 20S, R 6W, Sections, 
21, W.M. 

20‐6‐21.1  Culvert 3 – 0.01 
Culvert 4 – 0.88 

Esmond Creek  T 19S, R8W, Sections 
16, 21W.M. 

19‐8‐3   Culvert 1 – 2.6 
Culvert 2 – 3.1 

Esmond Creek  T 19S, R8W, Section 28 
W.M. 

19‐8‐21  Culvert 3 – 0.36 
Culvert 4 – 1.00 

The Western Federal Lands Highway Division (WFLHD) of the Federal Highway Administration 
(FHWA), in cooperation with the USDI Bureau of Land Management (BLM) is planning to complete 
all culvert replacements by Fall of 2011. 

Contractor’s Work Schedule 
Monday thru Thursday:  Hours: 7am – 5pm  
 
 

Traffic Delay Information 
Buck Creek Rd  # 20-6-21.1 will be closed at MP 0.88 
between Road 20-6-15 and Road 20-6-20.1 beginning 
on June 20   

Go online for more information and to read newsletters at http://www.wfl.fhwa.dot.gov/projects/or  

 


