
In the past week, Tapani Underground has begun installing sediment traps in the historic gut-
ter that lines the roadway.  On the eastern end of the viaduct, the contractor has removed a 
section of guardrail, and has begun clearing some brush below the structure, in order to make 
room for a temporary work platform to be constructed in the coming months.  

 

For the week of 8/13/2012 through 
8/16/2012,  The contractor will 
continue with the installation of tem-
porary erosion control devices 
throughout the project.  If time per-
mits, the contractor may begin to 
clean portions of the viaduct, to de-
termine locations that will require 
repair, in the form of crack sealing. 

Preparatory Work Continues 
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C O N S T R U C T I O N  A C T I V I T I E S  

One Lane Closures D E L A Y S  A N D  C L O S U R E S  

Expect periodic one lane closures throughout the project including at the Vista House. To date, 
delays have been minimal.  However, one should expect short delays of up to 30 minutes 
between the hours of 7:00am and 5:30pm., Monday through Thursday  No delays will occur 
on the weekends. 

Use caution while in the construction zone.  Please obey all flaggers commands,  
be mindful of construction personnel, and respectful of other motorists, 
pedestrians, and bicyclists on the road. 

Left: Using a Small Excavator, the 
Contractor begins clearing brush below the 
viaduct, where a temporary work platform 
is planned to be constructed  


