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A busy week with the deck forms nearly 
complete at White River Bridge as in the 
photo to the right. Cascade Bridge is planning 
to have the steel workers start laying out and 
tying the deck steel Monday. At Green Apple 
Bridge they poured more concrete again today. 
Just doing a head count the bridge 
subcontractor has around 12 workers for these 
two bridges. Also at White river they continue 
to load out semi-trucks hauling fill material to 
the Clark Newton section and off road trucks 
hauling fill, raising the new road at White 
River. This week the work of raising the 
roadway between the two bridges started to 
progress and is now noticable for travelers on 
Highway 35.  
 

Over at Clark Newton, Tapani 
Underground has successfully removed 
the two culverts from Clark Creek. 
Today they finished up the riprap at 
abutment two for only the riprap under 
the bridge as shown to the left. They still 
have the riprap at abutment one to 
compete before the creek is returned into 
the new channel. Also nearer to Newton 
Creek they widened the pavement on the 
mountain side in anticapation of moving 
the traffic lanes away from the first box 
culvert installation.  
Next week work continues at Clark 
Creek Bridge riprap placement. At White 
River, Cascade Bridge will continue with 
the two bridges and Tapani will be 
working on more fill work. Tapani will 
continue their material haul so expect 

trucks hauling material out of White River to the Clark Newton section. Also expect some minor flagger stops 
Monday thru Friday, 7:00 am to 6:00 pm.  
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