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This week went well on the project. Tapani 
started working on setting in place and 
erecting the prefabricated wing walls at the 
box culvert locations. These prefabricated 
walls come with several sections making up 
the footing or base sections onto which two 
to three wall sections are attached. These 
wall sections have metal clips close to the 
top and a continous steel flange along the 
bottom. Once in place the clips are welded 
together tying the walls to the box culvert 
and each other. At the bottom of the wall 
the flange also is welded to a steel plate cast 
into a channel in the base units. After 
everything is welded, they add grout to fill 
any voids or connection gaps. The photo 
right shows that work underway. Another 
work item getting started this week, is 
construction of the ditch or should I say canal that extends from near Clark Creed Bridge to Newton Creek 
along the left side. What makes this unique is the makeup of the ditch. Not only is the ditch designed to handle 
event flows should Clark Creek and Newton Creek decide to travel outside of their banks, but is designed to 

provide filtration and some treatment of 
water coming from the highway. Whats 
unique is under all that large rock lining 
the ditch is a thick layer of wood chips. 
That’s why you might have noticed chip 
trucks hauling in wood waste by the truck 
load.All of these chips will be eventually 
buried and if the preliminary analysis is 
correct reduce highway stormwater 
impacts. Photo on the left is that ditch with 
the wood chips in place and base layer of 
rock. 
Next week expect trucks hauling from 
White River to Clark and for flagging 
stops near Teacup Sno-park. Expect 
flaggers out Monday thru Saturday, 7:00 
am to 6:00 pm.  Please expect some minor 
delay on Saturday. 
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