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Clark Creek Bridge is getting closer to 
two way traffic over it. The approaches 
are ready for temporary pavement, and 
the bridge rails are installed. The other 
item that will affect traffic is the 
machine that cuts the deck grooves. 
The schedule has the machine here on 
November 02, 2011. During the cutting 
the bridge could be open during the day 
to only one lane traffic, but open for 
two lanes at night. 
 
On the White River and Green Apple 
Bridges the wing walls require a 
concrete finish that resembles stone 
masonary.  In order to get the right 
look to this finish, a form liner was 
selected that will be used for the 
majority of the work. However along the outer edges of the form liner someone must recreate the stone look by 

carving out foam to resemble stone 
being cast by the form liner. To ensure 
the process results in a product that 
looks like individual stone, the 
subcontract Cascade Bridge cast a test 
panel. When the forms were removed 
it was obvious the end product was not 
what we wanted. This week they cast 
two more test panel faces. This time 
the product looked good. As an 
example of this two photos are 
attached one showing the foam and 
form liner the other the product after 
casting. Clean up and staining still 
remain to be done but this does show 
the ability of the crew doing the work..  
 Next week traffic control dawn to 
dusk  Monday through Saturday at 
both work areas. Please be patient 
we’re working as fast as we can. 
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