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Progress Report 
 
The Fahys Creek structural plate culvert is installed and North Bank Lane was re-opened to the 
public on the afternoon of Tuesday August 31st.  On Wednesday September 1, some slippery 
conditions, due to moderate rain, were experienced by some on the temporary dirt roadway east of 
Fahys Creek.   Randolph Road can continue to serve as a detour to Rocky Point Boat Ramp and 
further access east on North Bank Lane if you prefer to drive entirely on pavement.  Please reference 
the attached map.  Next week, Tidewater will be placing streambed material inside the new culvert at 
Fahys Creek, and subsequently, under a separate contract, Knife River Construction will re-direct Fahys 
Creek into the new culvert and streambed material.    Tidewater will continue placing embankment material 
near Fahys Creek to raise the road grade elevation in that area.  Tidewater applied a soil tackifier emulsion 
to the exposed dirt slopes on August 26th to prevent erosion until permanent slope treatment can be 
accomplished later this fall.  There will not be any construction activity on North Bank Lane from Friday 
September 3 through Monday September 6th.  Work will resume, with minimal traffic delays, on Tuesday 
Septebmer7, 2010. 

Project Background 

The U.S. Fish and Wildlife Service (USFWS), in cooperation with the Federal Highway Administration, 
Western Federal Lands Highway Division (WFLHD) is implementing the Ni-les'tun Unit of the Bandon 
Marsh National Wildlife Refuge Wetland Restoration and North Bank Lane Improvement Project (Project) 
near the Town of Bandon, Oregon.  North Bank Lane runs from US Highway 101 to US Highway 42 as 
shown on the attached map. 
 
The Ni-les'tun Unit (Unit) of Bandon Marsh National Wildlife Refuge (Refuge) was historically a tidal 
wetland. In the late 19th and early 20th centuries levees were built on the banks of the Coquille River to 
hold back the river’s water and drain the Marsh so that it could be used for agricultural purposes. The 
USFWS purchased the land in order to restore over 400 acres of valuable tidal wetlands in the Unit. North 
Bank Lane provides access to the Unit in the Refuge. In order for the USFWS to fully implement its 
proposed tidal wetland restoration portion of the Project, improvements needed to be made to North Bank 
Lane. Currently North Bank Lane floods annually at the low elevation crossings of Fahys and Redd creeks 
during winter storms. Also, the culverts presently at Fahys and Redd creeks are undersized and restrict fish 
passage. WFLHD plans to raise North Bank Lane at the culvert locations to reduce the severity and 
frequency of flooding and install larger, fish-friendly culverts. In addition, WFLHD plans to improve North 
Bank Lane so that it is a consistent roadway width with shoulders to better accommodate the mix of 
motorized and non-motorized users. 
Construction activities for the tidal wetland restoration portion of the project began in 2009 and will be 
completed in 2010. For up-to-date information about the tidal restoration activities please see the USFWS 
blog at http://www.fws.gov/oregoncoast/bandonmarsh/restoration/index.cfm 

Contractor’s Work Schedule 
Tuesday – Friday:  Hours: 7am – 7pm 

 

Traffic Delay Information 
There will not be any construction activity 
on North Bank Lane from Friday 
September 3 through Monday September 
6th.  Work will resume with minimal traffic 
delays on Tuesday Septebmer7, 2010 

Go online for more information and to read old newsletters at http://www.wfl.fhwa.dot.gov/projects/ 



 
 
                     
 
 
 
 
 
 
 


