



# Salmon River Road



Following is the Contractor's tentative work schedule for the weeks of January 9<sup>th</sup> through January 13<sup>th</sup>.

## Salmon River Road (3), Short's Bar to Lake Creek Bridge Primary Focus:

- Possible sign installation. Should be no traffic delays.

## Salmon River Road (5), Lake Creek Bridge to Spring Bar Camp ground (Extension) Primary Focus:

- Finish work on the shoulder buttress
- Roadway fill near Spring Bar camp ground
- Roadway excavation in the vicinity of Allison Creek

Here is a glance at the next 2 weeks schedule for road openings / closures:

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
8	9	10	11	12	13	14
Road Open	8:00am to 11:30am closed 11:30 am – 1:00 pm (1) 1:00pm to 6:00pm closed	8:00am to 11:30am closed 11:30 am – 1:00 pm (1) 1:00pm to 6:00pm closed	8:00am to 11:30am closed 11:30 am – 1:00 pm (1) 1:00pm to 6:00pm closed	8:00am to 11:30am closed 11:30 am – 1:00 pm (1) 1:00pm to 6:00pm closed	8:00am to 11:30am closed 11:30 am – 1:00 pm (1) 1:00pm to 6:00pm closed	Road Open
15	16	17	18	19	20	21
Road Open	8:00am to 11:30am closed 11:30 am – 1:00 pm (1) 1:00pm to 6:00pm closed	8:00am to 11:30am closed 11:30 am – 1:00 pm (1) 1:00pm to 6:00pm closed	8:00am to 11:30am closed 11:30 am – 1:00 pm (1) 1:00pm to 6:00pm closed	8:00am to 11:30am closed 11:30 am – 1:00 pm (1) 1:00pm to 6:00pm closed	8:00am to 11:30am closed 11:30 am – 1:00 pm (1) 1:00pm to 6:00pm closed	Road Open

(1) 15 minute delays allowed  
 (2) 2 hour delays allowed – openings on even hour (i.e. 10:00 pm, 12:00 am, 2:00 am)

\* Subject to change without notice \*  
 \* Subject to change without notice \*

For those of you planning on visiting the area to camp, hunt, fish, and/or just to enjoy the area, the Salmon River Road may have changed since your last visit, so please be cautious and patient when traveling through the construction area and abide by the signs and temporary traffic signals placed for your safety, and everyone else's safety also.

## Quote of the week

"We make a living by what we get, but we make a life by what we give."  
 ~ Sir Winston Leonard Spencer Churchill ~



Work continues at riprap shoulder buttress.

Paul Akehurst  
Project Engineer  
Western Federal Lands Highway Division  
Federal Highway Administration

If you would like to provide a comment, click here: [salmonriver@dot.gov](mailto:salmonriver@dot.gov)