

WESTERN FEDERAL LANDS HIGHWAY DIVISION - FEDERAL HIGHWAY ADMINISTRATION



U.S. Department
of Transportation
**Federal Highway
Administration**

Paul Akehurst, Project Engineer
Paul.Akehurst@fhwa.dot.gov

PO Box 604
Prineville, OR 97754
(541) 447-7720
Fax (541) 447-7578



30 July, 2009

BEAVER CREEK ROAD NEWSLETTER

In partnership with the US Forest Service and the Crook County Road Department, the Western Federal Lands Highway Division of the Federal Highway Administration will be making substantial improvements to Beaver Creek Road. Located near Paulina, Oregon, the improvements will begin at the intersection of the Paulina/Suplee Highway and Beaver Creek Road and will end approximately 300 feet past the Ochoco National Forest Boundary. Construction operations will be carried out by Tidewater Contractors, Inc.

Significant traffic delays during construction are not anticipated for the following week. A maximum delay of 30 minutes is allowed between the hours of 8:00 a.m. and 4:00 p.m. and between 5:00 p.m. and 6 a.m.

Construction Progress

Tidewater Contractors, Inc continued surveying locations for culvert installation.

Construction Activities for the week ending August 6, 2009

The contractor is scheduled to start excavating and installing culvert pipes this week. This week could also include relocating fencing on the south end of the project and surveying for right of way fencing. Flaggers will be on duty to maintain traffic flow and to facilitate the safety of the travelling public through the project.



Contractor's Work Schedule

Monday thru Thursday - Hours: 7am - 5pm

Subsequent newsletters may be found at <http://www.wfl.fhwa.dot.gov/projects/beavercreek>