

WESTERN FEDERAL LANDS HIGHWAY DIVISION - FEDERAL HIGHWAY ADMINISTRATION



Paul Akehurst, Project Engineer
Paul.Akehurst@fhwa.dot.gov
PO Box 604
Prineville, OR 97754
(541) 447-7720
Fax (541) 447-7578



18 September, 2009

BEAVER CREEK ROAD NEWSLETTER

Construction Progress

Tidewater Contractors Inc. continued installation of pipe culverts on Beaver Creek Road at the south end of the project. A temporary diversion channel was constructed near the intersection with Lister Road in anticipation of replacement of existing irrigation ditch culvert. Construction continued at both bridges where wing walls were formed and concrete placed this past week. Tidewater also began excavation work at the north end of the project and at the roadway realignment section near SE Wolf Creek Road.

Dunn Bros and EAC Fencing continued work on installing new right-of-way fence at the south end of the project.

Construction Activities for the week ending September 25, 2009

Tidewater Contractors, Inc will continue working on pipe installation for the week. They anticipate completing the irrigation ditch culvert at the beginning of the week after which they plan to continue culvert installation moving north toward the end of the project. Tidewater plans to backfill wing walls on the east side of the bridges at the end of the week. Crews will also continue excavation work in the realignment section near SE Wolf Creek Road and at the north end of the project.

Dunn Bros and EAC Fencing will continue construction of the right-of-way fence.

Flaggers will be on duty to maintain traffic flow and facilitate the safety of the travelling public through the project. Significant traffic delays during construction are not anticipated for the following week. A maximum delay of 30 minutes is allowed between the hours of 8 a.m. and 4 p.m. and between 5 p.m. and 6 a.m.



Temporary Diversion Channel



Placing Wing Wall Footings

Contractor's Work Schedule
Monday thru Thursday - Hours: 7am - 5pm

Subsequent newsletters may be found at <http://www.wfl.fhwa.dot.gov/projects/beavercreek>