

WESTERN FEDERAL LANDS HIGHWAY DIVISION - FEDERAL HIGHWAY ADMINISTRATION



U.S. Department
of Transportation
**Federal Highway
Administration**

Paul Akehurst, Project Engineer
Paul.Akehurst@fhwa.dot.gov
PO Box 604
Prineville, OR 97754
(541) 447-7720
Fax (541) 447-7578



12 November, 2009

BEAVER CREEK ROAD NEWSLETTER

Construction Progress

Tidewater Contractors Inc. completed installation of three overflow culverts above irrigation ditch near SE Lister Road and continued rock excavation at the north end of the project this week. Construction activities are winding down as we approach the end of the construction season.

Construction Activities for the week ending November 20, 2009

Tidewater Contractors, Inc anticipates completing the additional erosion control measures specified by the end of the week. Crews will complete rip rap installation at all new pipe culvert locations and will prepare roadway surface above irrigation ditch for winter shutdown. Tidewater also plans to begin constructing a new access road from Beaver Creek Road to their material source at the north end of the project. Tidewater will complete contract work for this construction season by the end of the week.

Flaggers will be on duty to maintain traffic flow and facilitate the safety of the travelling public through the project. Significant traffic delays during construction are not anticipated for the following week. A maximum delay of 30 minutes is allowed between the hours of 8 a.m. and 4 p.m. and between 5 p.m. and 6 a.m.



Rock Excavation at North End of Project

Contractor's Work Schedule
Monday thru Thursday - Hours: 7am - 5pm

Subsequent newsletters may be found at <http://www.wfl.fhwa.dot.gov/projects/beavercreek>

WESTERN FEDERAL LANDS HIGHWAY DIVISION - FEDERAL HIGHWAY ADMINISTRATION



U.S. Department
of Transportation
**Federal Highway
Administration**

Paul Akehurst, Project Engineer
Paul.Akehurst@fhwa.dot.gov
PO Box 604
Prineville, OR 97754
(541) 447-7720
Fax (541) 447-7578



Excavation/Embankment Construction

*Photos courtesy of Steve Kremer (Tidewater Contractors Inc.,)



Excavation/ Embankment Completed for Winter Shutdown

Contractor's Work Schedule
Monday thru Thursday - Hours: 7am – 5pm

Subsequent newsletters may be found at <http://www.wfl.fhwa.dot.gov/projects/beavercreek>