

WESTERN FEDERAL LANDS HIGHWAY DIVISION - FEDERAL HIGHWAY ADMINISTRATION



U.S. Department
of Transportation
**Federal Highway
Administration**

Paul Akehurst, Project Engineer
Paul.Akehurst@fhwa.dot.gov

PO Box 604
Prineville, OR 97754
(541) 447-7720
Fax (541) 447-7578



25 June, 2010

BEAVER CREEK ROAD NEWSLETTER

Construction Progress

This week the rotomill continued to break up the existing pavement on the North end of the Beaver Creek Road project. As the existing pavement was milled, haul trucks placed select borrow on the milled portions and on the south end of the project. This material is part of the subgrade for the new pavement. Also, excavators started to shape the ditches and Tidewater Contractors installed grading hubs for the subgrade. Rock crushing equipment has been set up at the Bedortha pit where crews are working to establish the correct product to meet the contract specifications. Multiple water trucks have been consistently driving over parts of the project to place water for dust control.



Shaping of ditches, Robotic Total Station Equipment used for surveying, milled pavement

Construction for the week of June 29- July 2, 2010

Milling, hauling select borrow, ditch shaping, hubbing and crushing are all expected to continue next week. Additional excavation work is anticipated to take place next week in the realignment sections at the north end of the project. Expect delays less than 30 minutes along Beaver Creek Road during this time. During daytime hours, flaggers and a pilot car will assist public traffic through the project site.

Contractor's Work Schedule
Tuesday thru Friday- Hours: 7am – 5pm

Subsequent newsletters may be found at <http://www.wfl.fhwa.dot.gov/projects/beavercreek>