

WESTERN FEDERAL LANDS HIGHWAY DIVISION - FEDERAL HIGHWAY ADMINISTRATION



Paul Akehurst, Project Engineer
Paul.Akehurst@fhwa.dot.gov
PO Box 604
Prineville, OR 97754
(541) 447-7720
Fax (541) 447-7578



2 July, 2010

BEAVER CREEK ROAD NEWSLETTER

Construction Progress

Tidewater Contractors Inc. continued excavation work this week in the realignment sections at the north end of the project. Some of these areas required additional excavation for structural support for the next layer of material. The additional sub excavation started on Friday, July 02. Ditch shaping also continued this week at the beginning of the project, in conjunction with the fence installation.

Construction Activities for the Week of July 6 – July 9, 2010

Tidewater Contractors, Inc will continue to work on shaping of ditches, material crushing, and excavation for realignment sections next week. Expect delays less than 30 minutes along Beaver Creek Road during this time. During daytime hours, flaggers and a pilot car will assist public traffic through the project site.



Grader and Excavator working on excavating the roadway



Excavator, Grader, and Dump Truck excavating the roadway

Any questions or concerns can be directed to Paul Akehurst, Project Engineer (contact information above)

Contractor's Work Schedule
Tuesday thru Friday - Hours: 7am – 5pm

Subsequent newsletters may be found at <http://www.wfl.fhwa.dot.gov/projects/beavercreek>