

WESTERN FEDERAL LANDS HIGHWAY DIVISION - FEDERAL HIGHWAY ADMINISTRATION



U.S. Department
of Transportation
**Federal Highway
Administration**

Paul Akehurst, Project Engineer
Paul.Akehurst@fhwa.dot.gov

PO Box 604
Prineville, OR 97754
(541) 447-7720
Fax (541) 447-7578



16 July, 2010

BEAVER CREEK ROAD NEWSLETTER

Construction Progress

The main construction operation for this week involved continued excavation work in the realignment sections at the north end of the project. Some of these areas required additional subexcavation for structural support for the next layer of material. The placement of Select Topping started this week towards the end of the Base Schedule. Ditch shaping, culvert pipe installation, and material crushing also continued throughout this week.

Construction for the week of July 20-23, 2010

Tidewater Contractors, Inc will continue to work on shaping of ditches, material crushing, and the placement of Select Topping (Grading A). Additional subexcavation will also continue. Expect delays less than 30 minutes along Beaver Creek Road during this time. During daytime hours a pilot car will facilitate public traffic through the project site.



Excavator working on removing existing material to grade in the roadway realignment section



Excavator and Hauling Truck working on the additional sub-excavation

Contractor's Work Schedule

Tuesday thru Friday- Hours: 7am – 5pm

Subsequent newsletters may be found at <http://www.wfl.fhwa.dot.gov/projects/beavercreek>

WESTERN FEDERAL LANDS HIGHWAY DIVISION - FEDERAL HIGHWAY ADMINISTRATION




U.S. Department
of Transportation
**Federal Highway
Administration**

Paul Akehurst, Project Engineer
Paul.Akehurst@fhwa.dot.gov

PO Box 604
Prineville, OR 97754
(541) 447-7720
Fax (541) 447-7578



Placing geotextile fabric in
additional excavation areas



Riprap being placed along the ditches

Contractor's Work Schedule
Tuesday thru Friday- Hours: 7am – 5pm

Subsequent newsletters may be found at <http://www.wfl.fhwa.dot.gov/projects/beavercreek>