

# WESTERN FEDERAL LANDS HIGHWAY DIVISION - FEDERAL HIGHWAY ADMINISTRATION



Paul Akehurst, Project Engineer  
[Paul.Akehurst@fhwa.dot.gov](mailto:Paul.Akehurst@fhwa.dot.gov)  
PO Box 604  
Prineville, OR 97754  
(541) 447-7720  
Fax (541) 447-7578



30 July, 2010

## BEAVER CREEK ROAD NEWSLETTER

### Construction Progress for the week of July 27-30

The main construction operation for this week involved continued additional subexcavation to establish support for the subsequent pavement structure. Placement of select topping (subbase material) started this week starting at north end of Wolf Creek Road and heading south. Excavation work, ditch shaping and material crushing also continued throughout this week.

### Construction for the week of August 3-6, 2010

Tidewater Contractors, Inc will continue to work on shaping of ditches, additional subexcavation, placement of select topping, and material crushing (at the Bedortha rock pit). Expect delays less than 30 minutes along Beaver Creek Road during this time. During daytime hours a pilot car will facilitate public traffic through the project site.



Excavator loading off-highway dump truck with unsuitable material from a subexcavation location



Roller and Dozer finishing an additional subexcavation area

Contractor's Work Schedule  
Tuesday thru Friday- Hours: 7am – 5pm

*Subsequent newsletters may be found at <http://www.wfl.fhwa.dot.gov/projects/beavercreek>*