



CROWN POINT VIADUCT RESTORATION

Construction Newsletter Update

October 25, 2012

Footing Rehabilitation

CONSTRUCTION ACTIVITIES

This contractor has continued work at the viaduct this week, culminating with the placement of concrete at 8 footings. Epoxy resin crack injection is nearing completion, while work on the drilled and epoxied bars continues at a steady pace. The contractor was unable to pave the Larch Mountain to Vista House portion of the road this week, due to poor weather, and are awaiting a favorable forecast to move ahead with their control strip. In other work on the road, the contractor is nearing completion of the deep patch work near Latourell, including the repair of an existing masonry wall, and has continued to prep various sections of the road for paving.

Next week the contractor will continue with the viaduct work, including forming the columns for concrete, and continuing to hang rebar at required areas.



Above: Concrete is pumped from the Vista House, to a footing rehabilitation site below the east end of the viaduct.

Project Information

Contractor:

- Tapani Underground

Begin Construction:

- July 2012

Completion Date:


- April 2013

Current Work:

Footing/Column Rehab & Asphalt Pavement Prep

Work Schedule:

**Monday — Friday
7:00 AM — 5:30 PM**



Western Federal Lands Highway Division
Federal Highway Administration

Full Road Closure

DELAYS AND CLOSURES

The Historic Columbia River Highway is closed to all public traffic between Larch Mountain Road and Latourell Road until December 31, 2012.

Due to the closure, Crown Point and the Vista House are now inaccessible to the public, and the Vista house will remain closed for the remainder of 2012.



Visitors to the area can still access the Portland Women's Forum State Scenic Viewpoint via Exit 22; and the falls at Latourell, Sheppard's Dell and Bridal Veil via Exit 28 along I-84.

**MARGARET MOEN,
PROJECT ENGINEER**

Western Federal lands Highway Division
610 E 5th Street
Vancouver, WA 98661

Phone: 360-619-7690
Fax: 360-619-7846
Margaret.Moen@dot.gov