



CROWN POINT VIADUCT RESTORATION

Construction Newsletter Update

November 01, 2012

Column Rehabilitation

CONSTRUCTION ACTIVITIES

Work at the Viaduct has continued at a constant pace this week. The contractor has continued to place the new deck rebar on the underside of the existing sidewalk, epoxy resin crack injection work has been completed, and new footings and columns have been formed all week. The second concrete pour, to be used for footing and column rehabilitation, is scheduled for this Friday. While the weather has been uncooperative for the majority of the week, a break in the rain is forecast this weekend and the contractor is planning to take advantage of this time to begin paving.

Next week the contractor will continue work on rehabilitating the existing footings and columns; and will continue paving if the weather allows.



Above: The new column formwork sets atop a recently rehabilitated footing on the east end of the viaduct.

Full Road Closure

DELAYS AND CLOSURES

The Historic Columbia River Highway is closed to all public traffic between Larch Mountain Road and Latourell Road until December 31, 2012.

Due to the closure, Crown Point and the Vista House are now inaccessible to the public, and the Vista house will remain closed for the remainder of 2012.



Visitors to the area can still access the Portland Women's Forum State Scenic Viewpoint via Exit 22; and the falls at Latourell, Sheppard's Dell and Bridal Veil via Exit 28 along I-84.

■ Project Information

Contractor:

Tapani Underground

Begin Construction:

July 2012

Completion Date:

April 2013

Current Work:

Footing/Column Rehab & Asphalt Pavement Prep

Work Schedule:

Monday — Friday

7:00 AM — 5:30 PM



Western Federal Lands Highway Division
Federal Highway Administration

**MARGARET MOEN,
PROJECT ENGINEER**

Western Federal Lands Highway
Division
610 E 5th Street
Vancouver, WA 98661

Phone: 360-619-7690
Fax: 360-619-7846
Margaret.Moen@dot.gov