



# CROWN POINT VIADUCT RESTORATION

Construction Newsletter Update

November 08, 2012

## Column Rehabilitation

### CONSTRUCTION ACTIVITIES

This week at the viaduct the contractor has completed concrete pours for 8 columns, and 7 footings. Additionally, the contractor has begun work on correcting the viaducts curb edge reinforcement, and performing miscellaneous concrete patching repairs throughout the structure. On the road this week, a break in the rain allowed the contractor to complete their asphalt pavement test strip between the Vista House and Larch Mountain Road

Next week the contractor plans to pave when the weather is cooperative. Additionally, the contractor plans to continue work on the concrete column rehabilitation, and begin work on some miscellaneous false work and formwork for the new deck.



Above Left: Exterior Column #9 prior to any work being done

Above Right: The same column following construction of the footing and column rehabilitation.

## Full Road Closure

### DELAYS AND CLOSURES

The Historic Columbia River Highway is closed to all public traffic between Larch Mountain Road and Latourell Road until December 31, 2012.

Due to the closure, Crown Point and the Vista House are now inaccessible to the public, and the Vista house will remain closed for the remainder of 2012.



Visitors to the area can still access the Portland Women's Forum State Scenic Viewpoint via Exit 22; and the falls at Latourell, Sheppard's Dell and Bridal Veil via Exit 28 along I-84.

### Project Information

Contractor:

- Tapani Underground

Begin Construction:

- July 2012

Completion Date:


- April 2013

Current Work:

**Footing/Column Rehab & Asphalt Paving**

Work Schedule:

**Monday — Friday  
7:00 AM — 4:00 PM**



Western Federal Lands Highway Division  
Federal Highway Administration

**MARGARET MOEN,  
PROJECT ENGINEER**

Western Federal lands Highway  
Division  
610 E 5th Street  
Vancouver, WA 98661

Phone: 360-619-7690  
Fax: 360-619-7846  
Margaret.Moen@dot.gov