



CROWN POINT VIADUCT RESTORATION

Construction Newsletter Update

November 15, 2012

Asphalt Paving

CONSTRUCTION ACTIVITIES

At the viaduct this week, the contractor has stripped the formwork from the newly poured columns constructed last week. In addition, the contractor has begun forming for 5 more columns, and has begun backfilling the newly completed footings. Along the roadway, the contractor has completed paving between Larch Mountain Road and the Vista House.

Next week, the contractor plans to begin falsework construction below the viaduct. The false-work will then hold the formwork for the new deck. Along the roadway, the contractor plans to continue paving between Latourell and the Vista House, weather permitting.



Above: Two pavers work in tandem, to pave one of the wider locations along the road.

Full Road Closure

DELAYS AND CLOSURES

The Historic Columbia River Highway is closed to all public traffic between Larch Mountain Road and Latourell Road until December 31, 2012.

Due to the closure, Crown Point and the Vista House are now inaccessible to the public, and the Vista house will remain closed for the remainder of 2012.



Visitors to the area can still access the Portland Women's Forum State Scenic Viewpoint via Exit 22; and the falls at Latourell, Sheppard's Dell and Bridal Veil via Exit 28 along I-84.

■ Project Information

Contractor:

■ Tapani Underground

Begin Construction:

■ July 2012

Completion Date:

■ May 2013


Current Work:

Footing/Column Rehab & Asphalt Paving

Work Schedule:

Monday — Friday

7:00 AM — 4:00 PM



Western Federal Lands Highway Division
Federal Highway Administration

**MARGARET MOEN,
PROJECT ENGINEER**

Western Federal Lands Highway
Division
610 E 5th Street
Vancouver, WA 98661

Phone: 360-619-7690
Fax: 360-619-7846
Margaret.Moen@dot.gov