



CROWN POINT VIADUCT RESTORATION

Construction Newsletter Update

December 13, 2012

Asphalt Paving Completed CONSTRUCTION ACTIVITIES

This week the contractor has completed the paving of the deep patch near the bottom of the S Curves. This marks the end of paving activities for the season. The contractor has also completed the falsework and formwork for the new deck along the east side of the viaduct, and has begun to work on some miscellaneous falsework along the west side. The deck pour is now scheduled to occur next week. No major work is anticipated to occur along the road.



Above: Paving at the deep patch nears completion as the final 3 inches of asphalt is placed in the eastbound lane.

Full Road Closure

DELAYS AND CLOSURES

The Historic Columbia River Highway is closed to all public traffic between Larch Mountain Road and Latourell Road until December 31, 2012.

Due to the closure, Crown Point and the Vista House are now inaccessible to the public, and the Vista house will remain closed for the remainder of 2012.

Visitors to the area can still access the Portland Women's Forum State Scenic Viewpoint via Exit 22; and the falls at Latourell, Sheppard's Dell and Bridal Veil via Exit 28 along I-84.

Beginning January 1, 2013 and continuing until February 1, 2013, the Historic Columbia River Highway will be closed between the Vista House and Latourell Road.

Under this closure, visitors will be able to access Crown Point. However, traffic will be limited to vehicles less than 25 feet in length



Project Information

Contractor:

- Tapani Underground

Begin Construction:

- July 2012

Completion Date:

- May 2013

Current Work:

Column & Deck Rehabilitation

Work Schedule:

**Monday — Friday
7:00 AM — 4:00 PM**



Western Federal Lands Highway Division
Federal Highway Administration

**MARGARET MOEN,
PROJECT ENGINEER**

Western Federal lands Highway
Division
610 E 5th Street
Vancouver, WA 98661

Phone: 360-619-7690
Fax: 360-619-7846
Margaret.Moen@dot.gov