

Highway 35



Issue No. 079: November 08, 2012



The project wrap up continues, staying one-step ahead of oncoming winter conditions. The subcontractor here in both photos was busy Monday welding snow pole holders to the delineators and installing those delineators.



This week, the contractor is busy finishing the final touches on the project. With rakes in hand, they have been straightening out the shoulder rock behind the guardrail posts and using a small plate compactor to compact the raked areas.

Next week it's possible that they could be installing the last components to the Teacup safety barrier, that is, if they receive parts from the supplier. However, that work will not hinder travelers. The Forest Service still has some work to complete that triggers the need for traffic control, but exactly when that work will start remains unscheduled.

TOMORROW WE ARE DOING A RIBBON CUTTING AT MT. HOOD MEADOWS SKI RESORT AT 9:30 am AND YOU'RE ALL INVITED.

LET ME REPEAT THAT "TOMORROW – FRIDAY – NOVEMBER 9th - 9:30 am – MT. HOOD SKI RESORT."
See you there.

Project Administered by Federal Highway Administration,
Western Federal Lands Highway Division

Chuck Mikkola, Project Engineer
Project Office 503-272-3091
charles.mikkola@dot.gov

More information on this and other projects go to <http://www.wfl.fha.dot.gov/projects/or/>