



Brent Redenius, Project Engineer  
brent.redenius@fhwa.dot.gov  
PO Box 2317  
Sunriver, OR 97707  
(541) 593-3861  
Fax (541) 593-3879



# Newsletter

June 6, 2007

## Progress Report

Recycled aggregate base material has been placed on Forest Road 40. The contractor is now adding an additional layer of base rock on top of the recycled aggregate base material. This will provide a smoother driving surface compared to the past weeks. The contractor has the majority of their workforce now reconstructing the FR 45. **Forest Road 45 is now closed to public traffic until September 28, 2007. Dust Abatement product (Magnesium Chloride) has been applied to the gravel portion of the FR 41 DETOUR ROAD.**

All work on FR 40 will be performed while allowing one lane two-way traffic during work hours. Two lane two-way traffic will be provided during non-work hours. **Crane Prairie and Cultus Lake Resorts are still accessible via the FR 40 as always. Please SLOW DOWN and drive safely through the work zone as it is no longer a paved surface.** Delays up to 30 minutes on FR 40 are permitted during work hours. However, the delays have decreased substantially now that the earthwork is complete on FR 40.

## Coming Up


The contractor will continue earthwork operations on FR 45. In general, the contractor will be moving material from the top of the project down the road below Edison Sno-Park. Asphalt paving of FR 40 and FR 45 is scheduled to be complete by September 15, 2007. Paving on FR 40 is scheduled to begin in July 2007.

## Project Background

Forest Roads (FR) 40 and 45 serve as a primary access between Sunriver and the Mt. Bachelor ski area. The goal of this project is to overhaul FR 45 by changing both horizontal and vertical alignments to improve both sight distance and safety. This reconstruction will take place over the 2006 and 2007 construction seasons. **Forest Road 45 will be closed from May 21 to September 28, 2007, to allow for the majority of the construction that is to occur on the existing roadway. Traffic will be DETOURED on FR 40 & FR 41 during this time period.**

As shown on the map, the project begins at the junction of Forest Roads (FR) 40 and 41. The project progresses westerly on FR 40 to the junction of FR 40 and FR 45, and then proceeds northerly along FR 45 to the intersection with Oregon Highway 372, Cascade Lakes Highway. The total distance of this project is approximately 13 1/3 miles.

Go online for more information and to read old newsletters at <http://www.wfl.fhwa.dot.gov/projects/sunriver/>



### Contractor's Work Schedule

Monday-Saturday  
6:00 AM to 5:00 PM

### Traffic Delay Information

Expect delays of 15 minutes up to 30 minutes on FR 40 from June 6 to June 22<sup>nd</sup>

