96M09/15/00

Section 156. — PUBLIC TRAFFIC
Construction Requirements

156.03 Accommodating Traffic During Work. Add the following:

(a) Accommodate traffic as follows:

(1) Salmon River Road (Station 1+380 to Station 1+746). Road is open to traffic
with 30 minute delays according to Subsection 156.06(j), except during the Riggins
Rodeo that occurs the first Saturday and Sunday in May of each year. Do not delay
traffic between 4:00 p.m. Friday and 6:00 a.m. Monday.
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No construction activities allowed.
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(e) Tuesday after Memorial Day through 6:00 p.m. Thursday before Labor Day.

6:00 a.m. to 9:00 a.m. open road, no delays allowed
9:00 a.m. to 11:30 a.m. 30 minute delays allowed
11:30 a.m. to 2:30 p.m. open road, no delays allowed
2:30 p.m. to 4:00 p.m. 30 minute delays allowed
4:00 p.m. to 6:00 p.m. open road, no delays allowed
6:00 p.m. to End of Shift 30 minute delays allowed

() 6:00 p.m. Thursday before Labor Day through 6:00 a.m. Wednesday after
Labor Day
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No construction activities allowed.

(g) Wednesday after Labor Day through September 30.

6:00 a.m. Monday to 6:00 p.m. Thursday road closure allowed
6:00 p.m. Thursday to 6:00 a.m. Monday 30 minute delays allowed

(h) October 1 through Thanksgiving.

6:00 a.m. to 8:00 a.m. open road, no delays allowed
8:00 a.m. to 4:00 p.m. road closure allowed

4:00 p.m. to 6:00 p.m. open road, no delays allowed
6:00 p.m. to End of Shift 30 minute delays allowed
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Note: 156.03(a)(2)(j) was added by Contract Modification No. 2
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(b) Transportation and Delivery Services during Road Closures. Accommaodate school
employees, school children, local residents, businesses (including their clients) by providing
shuttle service at 7:45 a.m., 4:00 p.m., and 6:00 p.m. each day. Do not modify times without the
approval of the CO. Notify the public of changes according to Subsection 107.03A.

Furnish shuttle services at each end of the closure by providing vans, buses, water taxi, or
other methods approved by the CO. Furnish shuttles and facilities capable of
accommodating people (ADA accessible) and supplies. Provide licensed drivers and
operate shuttles according to Idaho State Statute.

Provide for Wednesday delivery of mail with the U.S. Postal Service (USPS). Contact the
USPS to coordinate delivery time.

Expect increased volumes of people and S plles Contact the Salmon
River Chamber of Commercg.in Rj I events include the
annual “Women weeks during February
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VIctlms emergency responders, and their equipment.

e for emergency air or water access when vehicle passage is not possible by
constructing facilities that will meet the needs of local emergency response units.

Coordinate with local emergency responders. Furnish shuttle vehicles to assist during
responses. Make facilities available to emergency vehicles throughout the project duration.

(d) Transportation Plan. Submit a transportation plan four weeks before road closures for
approval by the CO. Include the following:

e The name and telephone number of the contact to coordinate shuttle services;

e Types of shuttle vehicles to be used for transporting people, supplies, victims, and
emergency responders;

A list of licensed shuttle operators;

Location and size (include a dimensioned drawing) of parking areas;

An alternate plan in case of equipment failure; and

Procedures to accommodate special events.

Include an emergency response plan detailing the methods and procedures to be followed
during an emergency. Coordinate with Idaho County to develop alternative emergency
access methods.
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