

WESTERN FEDERAL LANDS HIGHWAY DIVISION - FEDERAL HIGHWAY ADMINISTRATION



Paul Akehurst, Project Engineer
Paul.Akehurst@fhwa.dot.gov
PO Box 604
Prineville, OR 97754
(541) 447-7720
Fax (541) 447-7578



05 November, 2009

BEAVER CREEK ROAD NEWSLETTER

Construction Progress

Tidewater Contractors Inc. continued culvert installation and rock excavation at the north end of the project this week. A paving crew also moved through the project dressing the disturbed pavement at new culvert locations and repairing existing potholes in anticipation of winter shutdown. The surveying crew continued survey staking at pipe culvert locations.

Construction Activities for the week ending November 13, 2009

Tidewater Contractors, Inc anticipates completing the rock excavation at the north end of the project this week. Crews will complete rip rap installation at all new pipe culvert locations as well as installing three overflow pipes for the irrigation ditch near SE Lister Road. Tidewater tentatively plans to complete work for the season this week, barring any unforeseen issues, and will shut down all roadway construction for the winter months by the end of the week.

Dunn Bros and EAC Fencing will continue construction of the right-of-way fence.

Flaggers will be on duty to maintain traffic flow and facilitate the safety of the travelling public through the project. Significant traffic delays during construction are not anticipated for the following week. A maximum delay of 30 minutes is allowed between the hours of 8 a.m. and 4 p.m. and between 5 p.m. and 6 a.m.



Excavation and Embankment Construction at North End of Project
*photos courtesy of Steve Kremer (Tidewater Contractors, Inc)

Contractor's Work Schedule
Monday thru Thursday - Hours: 7am - 5pm

Subsequent newsletters may be found at <http://www.wfl.fhwa.dot.gov/projects/beavercreek>

WESTERN FEDERAL LANDS HIGHWAY DIVISION - FEDERAL HIGHWAY ADMINISTRATION



U.S. Department
of Transportation
**Federal Highway
Administration**

Paul Akehurst, Project Engineer
Paul.Akehurst@fhwa.dot.gov
PO Box 604
Prineville, OR 97754
(541) 447-7720
Fax (541) 447-7578



Excavation/Embankment Work



Rock Excavation at North End of Project

Contractor's Work Schedule
Monday thru Thursday - Hours: 7am – 5pm

Subsequent newsletters may be found at <http://www.wfl.fhwa.dot.gov/projects/beavercreek>