

WESTERN FEDERAL LANDS HIGHWAY DIVISION - FEDERAL HIGHWAY ADMINISTRATION



U.S. Department
of Transportation
**Federal Highway
Administration**

Paul Akehurst, Project Engineer

Paul.Akehurst@fhwa.dot.gov

PO Box 604

Prineville, OR 97754

(541) 447-7720

Fax (541) 447-7578



BEAVER CREEK ROAD NEWSLETTER

Construction Progress

Tidewater Contractors Inc. began notch widening this week on the right side of existing pavement. Flagging operations are in place to facilitate the efficient flow of local traffic. Project completion is scheduled for September 2010.

Construction Activities for the week ending April 16, 2010

Tidewater Contractors, Inc has started up after winter break. The contractor began notch widening work, from the existing pavement, this week and will continue through the beginning of May (below left and below right).

Dunn Brothers and EAC Fencing will continue installing right-of-way wildlife friendly fence throughout the project (below middle)

Any questions or concerns can be directed to Paul Akehurst, Project Engineer (contact information above).



Contractor's Work Schedule
Tuesday thru Friday—Hours: 7am—5pm

Subsequent newsletters may be found at <http://www.wfl.fhwa.dot.gov/projects/beavercreek>