

# WESTERN FEDERAL LANDS HIGHWAY DIVISION - FEDERAL HIGHWAY ADMINISTRATION



Paul Akehurst, Project Engineer  
[Paul.Akehurst@fhwa.dot.gov](mailto:Paul.Akehurst@fhwa.dot.gov)  
PO Box 604  
Prineville, OR 97754  
(541) 447-7720  
Fax (541) 447-7578



28 May, 2010

## BEAVER CREEK ROAD NEWSLETTER

### Construction Progress

Tidewater Contractors Inc. continued installation of pipe culverts on Beaver Creek Road, near the North end of the project. Hard rock was encountered in some of the culvert locations which made digging for a few of these culverts difficult.

Crews have set up a rock crusher and started to break down rock at the Miller Pit. This multi-step process uses large machinery to compact, crush and shear boulders into smaller, usable rock pieces. The resulting material is then used on the roadway for construction. The travelling public should anticipate sharing the highway with large dump trucks.

The sub-excavation notch widening continued this week and is anticipated to be complete next week.

### Construction Activities for the Week Ending June 4<sup>th</sup> 2010

Culvert pipe installation will continue this week. This rock excavation and placement of pipe culverts is expected to be completed by Wednesday.

Milling, which will remove the existing pavement, could possibly start at the end of the week. Expect traffic delays of less than 30 minutes on Beaver Creek Road.



5-inch Boulders entering the first screen and being transported to cone crushers



Stock piles of reject material and select borrow material from crushing

Contractor's Work Schedule  
Tuesday thru Friday- Hours: 7am – 5pm

*Subsequent newsletters may be found at <http://www.wfl.fhwa.dot.gov/projects/beavercreek>*

# WESTERN FEDERAL LANDS HIGHWAY DIVISION - FEDERAL HIGHWAY ADMINISTRATION



Paul Akehurst, Project Engineer  
[Paul.Akehurst@fhwa.dot.gov](mailto:Paul.Akehurst@fhwa.dot.gov)  
PO Box 604  
Prineville, OR 97754  
(541) 447-7720  
Fax (541) 447-7578



trackhoe excavating trench to install culvert pipe.



Trackhoe with hydraulic vibratory compactor



Culvert pipe being installed

Contractor's Work Schedule  
Tuesday thru Friday- Hours: 7am – 5pm

*Subsequent newsletters may be found at <http://www.wfl.fhwa.dot.gov/projects/beavercreek>*